



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> - 1992

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT (Name and address):</b> 885-Fairground Renovations 1406 Teal Rd. Lafayette, IN 47905	<b>CHANGE ORDER NUMBER:</b> BP4 885-005 <b>INITIATION DATE:</b> 4/14/20	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>CONSTRUCTION MANAGER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR (Name and address):</b> Davidson Excavating 5533 S. 800 W. Russiaville, IN 46979	<b>PROJECT NUMBERS:</b> 885 / 885 <b>CONTRACT DATE:</b> August 22, 2019 <b>CONTRACT FOR:</b> 4S-Excavation and Sitework	

**THE CONTRACT IS CHANGED AS FOLLOWS:**

**EWO 885-087**

Omit the removal of the gas lines and electric lines that do not fall inside of the foot print of buildings. Omit the removal of stormwater sewers between the existing Coliseum and Dairy Barn and between the existing Coliseum and Sheep Barn. Deduct and move \$17,757 from the "Removals" line item on the AIA 703 and move to a new line item "Owner Directed Work."

**NO CHANGE TO CONTRACT SUM**

The original Contract Sum was	\$	1,687,897.00
Net change by previously authorized Change Orders	\$	26,220.62
The Contract Sum prior to this Change Order was	\$	1,714,117.62
The Contract Sum will be unchanged by this Change Order in the amount of	\$	0.00
The new Contract Sum including this Change Order will be	\$	1,714,117.62

The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

<u>Tecton Construction Management</u> <b>CONSTRUCTION MANAGER (Firm name)</b> 102 North 3rd Street, Suite 201, Lafayette, IN 47901 <b>ADDRESS</b>	<u>NA</u> <b>ARCHITECT (Firm name)</b> <u>NA</u> <b>ADDRESS</b>
<u>Mike Roberts</u> <b>BY (Signature)</b> Mike Roberts <b>(Typed name)</b>	<u>NA</u> <b>BY (Signature)</b> NA <b>(Typed name)</b>
<u>04/17/2020</u> <b>DATE:</b>	<u>NA</u> <b>DATE:</b>
<u>Davidson Excavating</u> <b>CONTRACTOR (Firm name)</b> 5533 S. 800 W., Russiaville, IN 46979 <b>ADDRESS</b>	<u>Tippecanoe County Commissioners</u> <b>OWNER (Firm name)</b> 20 N.Third Street, Lafayette, IN 47901 <b>ADDRESS</b>
<u>Tamara Davidson</u> <b>BY (Signature)</b> Tamara Davidson <b>(Typed name)</b>	<u>David Byers</u> <b>BY (Signature)</b> David Byers <b>(Typed name)</b>
<u>4/15/2020</u> <b>DATE:</b>	<u>DATE:</u>