

FY 2022-2026 TIP Development Schedule
Based on INDOT Deadline for Draft TIP to be Completed

- October 21st – Distribute project programming sheets to jurisdictions.
- December 4th – Project programming sheets returned to APC.
- December 4th – CityBus and Airport project information submitted to APC.
- December 9th – Present project lists and TIP schedule presented at CPC meeting.
- December 14th – First legal and public notices published/posted.
- December 16th – Discuss project requests at Tech Committee.
- December 23rd – CityBus Board endorses transit project information.
- December 23rd – Red Flag analysis to be completed.
- January 20th – Tech Committee prioritizes and constrains project requests.
- February 15th – Second legal notice and public hearing published/posted.
- February 15th – Draft document completed.
- February 15th – Draft TIP sent to INDOT for review.
- March 10th – Official public hearing in conjunction with CPC meeting.
- April 19th – Adoption public notice published/posted.
- March, April – INDOT STIP public meetings.
- April 21st – Tech review & recommendation
- May 13th – Policy Board presentation and possible adoption.
- May 14th – Anticipated adopted TIP sent to INDOT.

Annual Federal Funding Targets:

STBG:	\$3,619,493
STBG Non-motorized:	\$402,166
Safety:	\$727,183
TA:	\$214,328