



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT <i>(Name and address):</i> 885-Fairground Renovations 1406 Teal Rd. Lafayette, IN 47905	CHANGE ORDER NUMBER: BP5 885-002 INITIATION DATE: 10/1/2020	OWNER: <input checked="" type="checkbox"/> CONSTRUCTION MANAGER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> Denney Excavating, Inc. 2050 S. Harding St. Indianapolis, IN 46221	PROJECT NUMBERS: 885 / 885 CONTRACT DATE: March 12, 2020 CONTRACT FOR: 5A-DEMOLITION	

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-120

Time and Material:

- \$125.00/HR for operator and equipment
- \$400.00 for crushing concrete
- Provide site specific safety controls for demolition work, including signage, safety barrels and barricades as needed around immediate demolition area.
- Remove and dispose of structures in their entirety, including elevated concrete slab, block knee wall. Footings and foundations to remain.
- Remove (3) existing pads outside of the pool area and break off pole base at wall opening below grade.
- Provide proper disposal of all materials, all concrete materials to be added to the crushing pile and any fill material under the elevated slab will be placed in the pool area.
- Rough grade all disturbed areas upon completion of work.
- DEI is to retain all salvage rights.

Per Email: Details and pictures:

- 8'x 60' concrete slab, 4" thick on about 1' of fill
- (2) 4' wide concrete steps
- Block knee wall 4' tall x 4" wide
- Access through exterior door with skid steer from back of building
- Material could be combined with Fairgrounds material that is being recycled

Total **INCREASE** for this Change Order:

\$4,394.00


CHANGE ORDER BP5 885-002 (EWO 885-120)


The original Contract Sum was	\$ 258,400.00
Net change by previously authorized Change Orders	\$ 2,000.00
The Contract Sum prior to this Change Order was	\$ 260,400.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 4,394.00
The new Contract Sum including this Change Order will be	\$ 264,794.00

The Contract Time will be unchanged by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management CONSTRUCTION MANAGER (Firm name) 102 North 3rd Street Suite 201 Lafayette, IN 47901 ADDRESS <hr/> BY (Signature)  Mike Roberts (Typed name)	NA ARCHITECT (Firm name) NA <hr/> ADDRESS <hr/> BY (Signature) NA (Typed name)
DATE: 10/7/2020	DATE: NA

Denney Excavating, Inc. CONTRACTOR (Firm name) 2050 S. Harding St. Indianapolis, IN 46221 ADDRESS <hr/> BY (Signature)  Randy Denney (Typed name)	Tippecanoe County Commissioners OWNER (Firm name) 20 N.Third Street Lafayette, IN 47901 ADDRESS <hr/> BY (Signature) David Byers (Typed name)
DATE:	DATE: