



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT** (*Name and address*):  
899-Tippecanoe Co Central Offices -  
TCCO  
1950 South 18th Street  
Lafayette, IN 47905

**CHANGE ORDER NUMBER:** BP1 899-001  
**INITIATION DATE:** 12/21/2020

**OWNER:**   
**CONSTRUCTION MANAGER:**   
**ARCHITECT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**TO CONTRACTOR** (*Name and address*):  
Huston Electric, Inc.  
2723 Old Romney Road  
Lafayette, IN 47909

**PROJECT NUMBERS:** 899 / 899  
**CONTRACT DATE:** March 6, 2020  
**CONTRACT FOR:** 1H-Electrical

### THE CONTRACT IS CHANGED AS FOLLOWS:

#### EWO 899-015

- RTU1 - Maintain 100A circuit breaker, change feed to F100
- RTU2 - Change circuit breaker to 80A, maintain feeder
- RTU3 - Change circuit breaker to 50A, maintain feeder
- RTU4 - Change circuit breaker to 50A, maintain feeder
- RTU5 - Change circuit breaker to 50A, maintain feeder
- Typical of all RTU's, provide fuses in fused disconnect at unit per drawing E3.03 plan note 1.

Total **INCREASE** for this Change Order:

**\$5,060.00**

**CHANGE ORDER BP1 899-001 (EWO 899-015)**

|  |               |
|--|---------------|
| The original Contract Sum was  | \$ 278,800.00 |
| Net change by previously authorized Change Orders                        | \$ 0.00       |
| The Contract Sum prior to this Change Order was                          | \$ 278,800.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 5,060.00   |
| The new Contract Sum including this Change Order will be                 | \$ 283,860.00 |

The Contract Time will be unchanged by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

|  |   |
|--|---|
| Tecton Construction Management, Inc.<br><b>CONSTRUCTION MANAGER</b> <i>(Firm name)</i><br>102 North 3rd Street<br>Suite 201<br>Lafayette, IN 47901<br><hr/> <b>ADDRESS</b><br><hr/> BY <i>(Signature)</i><br>Mike Roberts      1/12/21<br><hr/> <i>(Typed name)</i> <b>DATE:</b> | NA<br><hr/> <b>ARCHITECT</b> <i>(Firm name)</i><br>NA<br><hr/> <b>ADDRESS</b><br><hr/> BY <i>(Signature)</i><br>NA<br><hr/> <i>(Typed name)</i> <b>DATE:</b> NA |
|--|---|

|   |   |
|---|---|
| Huston Electric, Inc.<br><b>CONTRACTOR</b> <i>(Firm name)</i><br>2723 Old Romney Road<br>Lafayette, IN 47909<br><hr/> <b>ADDRESS</b><br><hr/> BY <i>(Signature)</i><br>Jon Huston<br><hr/> <i>(Typed name)</i> <b>DATE:</b> | Tippecanoe County Commissioners<br><b>OWNER</b> <i>(Firm name)</i><br>20 N. 3rd Street<br>Lafayette, IN 47901<br><hr/> <b>ADDRESS</b><br><hr/> BY <i>(Signature)</i><br>Tracy Brown<br><hr/> <i>(Typed name)</i> <b>DATE:</b> |
|---|---|