



AIA Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

CHANGE ORDER NUMBER: BP4 885-012
INITIATION DATE: 1/29/2021

OWNER:
CONSTRUCTION MANAGER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR (Name and address):
Davidson Excavating
5533 S. 800 W.
Russiaville, IN 46979

PROJECT NUMBERS: 885 / 885
CONTRACT DATE: August 22, 2019
CONTRACT FOR: 4S-Excavation and Sitework

THE CONTRACT IS CHANGED AS FOLLOWS:

EW0 885-146

- Davidson EWOs 24, 25, and 26: Camera, jet clean, and repair existing 8" sanitary sewer.

Total **INCREASE** for this Change Order: **\$9,246.62**

The original Contract Sum was	\$	1,687,897.00
Net change by previously authorized Change Orders	\$	79,306.40
The Contract Sum prior to this Change Order was	\$	1,767,203.40
The Contract Sum will be increased by this Change Order in the amount of	\$	9,246.62
The new Contract Sum including this Change Order will be	\$	1,776,450.02

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management
CONSTRUCTION MANAGER (Firm name)
102 North 3rd Street, Suite 201, Lafayette, IN 47901
ADDRESS

NA
ARCHITECT (Firm name)
NA
ADDRESS

BY (Signature)
Mike Roberts
(Typed name) **DATE:** 2/12/21

BY (Signature)
NA
(Typed name) **DATE:** NA

Davidson Excavating
CONTRACTOR (Firm name)
5533 S. 800 W., Russiaville, IN 46979
ADDRESS

Tippecanoe County Commissioners
OWNER (Firm name)
20 N.Third Street, Lafayette, IN 47901
ADDRESS

BY (Signature)
Tamara Davidson
(Typed name) **DATE:** 2/12/2021
Tamara Davidson

BY (Signature)
David Byers
(Typed name) **DATE:**