



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT** *(Name and address):*  
899-Tippecanoe Co Central Offices -  
TCCO  
1950 South 18th Street  
Lafayette, IN 47905

**CHANGE ORDER NUMBER:** BP1 899-001  
**INITIATION DATE:** 12/21/2020

**OWNER:**   
**CONSTRUCTION MANAGER:**   
**ARCHITECT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**TO CONTRACTOR** *(Name and address):*  
Huston Electric, Inc.  
2723 Old Romney Road  
Lafayette, IN 47909

**PROJECT NUMBERS:** 899 / 899  
**CONTRACT DATE:** March 6, 2020  
**CONTRACT FOR:** 1H-Electrical

### THE CONTRACT IS CHANGED AS FOLLOWS:

#### EWO 899-015

- RTU1 - Maintain 100A circuit breaker, change feed to F100
- RTU2 - Change circuit breaker to 80A, maintain feeder
- RTU3 - Change circuit breaker to 50A, maintain feeder
- RTU4 - Change circuit breaker to 50A, maintain feeder
- RTU5 - Change circuit breaker to 50A, maintain feeder
- Typical of all RTU's, provide fuses in fused disconnect at unit per drawing E3.03 plan note 1.

Total **INCREASE** for this Change Order:

**\$5,060.00**


**CHANGE ORDER BP1 899-001 (EWO 899-015)**


The original Contract Sum was	\$	<u>278,800.00</u>
Net change by previously authorized Change Orders	\$	<u>0.00</u>
The Contract Sum prior to this Change Order was	\$	<u>278,800.00</u>
The Contract Sum will be increased by this Change Order in the amount of	\$	<u>5,060.00</u>
The new Contract Sum including this Change Order will be	\$	<u>283,860.00</u>

The Contract Time will be unchanged by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

<u>Tecton Construction Management, Inc.</u>	<u>NA</u>
<b>CONSTRUCTION MANAGER</b> (Firm name)	<b>ARCHITECT</b> (Firm name)
<u>102 North 3rd Street</u>	<u>NA</u>
<u>Suite 201</u>	
<u>Lafayette, IN 47901</u>	
<b>ADDRESS</b>	<b>ADDRESS</b>
<u></u>	
<b>BY</b> (Signature)	<b>BY</b> (Signature)
<u>Mike Roberts</u>	<u>NA</u>
(Typed name)	(Typed name)
<u>1/12/21</u>	<u>DATE: NA</u>
<b>DATE:</b>	

<u>Huston Electric, Inc.</u>	<u>Tippecanoe County Commissioners</u>
<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)
<u>2723 Old Romney Road</u>	<u>20 N. 3rd Street</u>
<u>Lafayette, IN 47909</u>	<u>Lafayette, IN 47901</u>
<b>ADDRESS</b>	<b>ADDRESS</b>
<u></u>	
<b>BY</b> (Signature)	<b>BY</b> (Signature)
<u>Jon Huston</u>	<u>Tracy Brown</u>
(Typed name)	(Typed name)
<b>DATE:</b>	<b>DATE:</b>