



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):
899-Tippecanoe Co Central Offices -
TCCO
1950 South 18th Street
Lafayette, IN 47905

CHANGE ORDER NUMBER: BP1 899-002
INITIATION DATE: 2/9/2021

OWNER:
CONSTRUCTION MANAGER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR (Name and address):
Mulhaupt's, Inc.
209 N. 5th Street
Lafayette, IN 47901

PROJECT NUMBERS: 899 / 899
CONTRACT DATE: March 6, 2020
CONTRACT FOR: 1C-Hollow Metal Doors Frames
and Hardware

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-024

- D168C – GYM 168 from Corridor 139 – 3-0x7-0 in 8” CMU LHR
 - 3 hinges
 - 1 exit rim panic devise
 - 1 closer
 - 1 kickplate
 - 1 wall stop
 - 1 Smoke seal
 - 1 Card reader
 - 1 Power supply
 - 1 surface mounted electric strike
 - 1 low voltage cabling
- D168D – GYM 168 from Corridor 139 – 3-0x7-0 in 8” CMU LHR
– hardware set similar to D168A
 - 3 hinges
 - 1 exit rim panic devise
 - 1 closer
 - 1 kickplate
 - 1 wall stop
 - 1 Smoke seal
 - 1 Card reader
 - 1 Power supply
 - 1 surface mounted electric strike
 - 1 low voltage cabling
- D162B – Catering 163 from Gym Storage 162 – 3x0-7-0 in 6”
CMU LHR – hardware set similar to D163A
 - 3 hinges
 - 1 storeroom lock handset
 - 1 wall stop

Subtotal for EWO 899-024:

\$6,453.00

EWO 899-026

- Add 2 ea. aluminum color ADA actuator bollards, one at exterior front entry and one in Vestibule 101 to operate doors 101A and 101B.
- The exterior bollard should accommodate a wireless transmitter.
- The interior bollard should accommodate hardwired actuator.

Subtotal for EWO 899-026: \$1,038.00

Total INCREASE for this Change Order: \$7,491.00


CHANGE ORDER BP1 899-002 (EWO 899-024, 899-026)


The original Contract Sum was	\$ <u>79,897.00</u>
Net change by previously authorized Change Orders	\$ <u>165.00</u>
The Contract Sum prior to this Change Order was	\$ <u>80,062.00</u>
The Contract Sum will be increased by this Change Order in the amount of	\$ <u>7,491.00</u>
The new Contract Sum including this Change Order will be	\$ <u>87,553.00</u>

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc.	NA
CONSTRUCTION MANAGER <i>(Firm name)</i>	ARCHITECT <i>(Firm name)</i>
102 North 3rd Street	NA
Suite 201	
Lafayette, IN 47901	
ADDRESS	ADDRESS
	
BY <i>(Signature)</i>	BY <i>(Signature)</i>
Mike Roberts	NA
<i>(Typed name)</i>	<i>(Typed name)</i>
DATE: 2/11/21	DATE: NA

Mulhaupt's, Inc.	Tippecanoe County Commissioners
CONTRACTOR <i>(Firm name)</i>	OWNER <i>(Firm name)</i>
209 N. 5th Street	20 N. 3rd Street
Lafayette, IN 47901	Lafayette, IN 47901
ADDRESS	ADDRESS
	
BY <i>(Signature)</i>	BY <i>(Signature)</i>
Richard Woodhead	Tracy Brown
<i>(Typed name)</i>	<i>(Typed name)</i>
DATE: 2-10-2021	DATE: