Change Order - Construction Manager-Adviser Edition

CHANGE ORDER NUMBER: BP4 885-002 **PROJECT** (Name and address): OWNER: X 885-Fairground Renovations **INITIATION DATE: 2/23/21** CONSTRUCTION MANAGER: 1406 Teal Rd. Lafayette, IN 47905 ARCHITECT: CONTRACTOR: X **TO CONTRACTOR** (Name and address): PROJECT NUMBERS: 885 / 885 FIELD: Central Indiana Glass & Glazing, Inc. CONTRACT DATE: August 27, 2019 707 Farabee Court Lafayette, IN 47905 OTHER: CONTRACT FOR: 4H-Aluminum Doors, Frames, and Storefront

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-149

- [] Add brake metal sills to the east and south elevation windows of Area A and to the south elevation windows of Area D.
- [] Add bar stock shims and angle brackets to headers to accommodate mullion type at storefront door openings.

Total INCREASE for this Change Order:

\$2,959.00

CHANGE ORDER BP4 885-002 (EWO 885-149)

The original Contract Sum was	\$	255,000.00
Net change by previously authorized Change Orders	\$	2,700.00
The Contract Sum prior to this Change Order was	\$	257,700.00
The Contract Sum will be increased by this Change Order in the amount of	\$	2,959.00
The new Contract Sum including this Change Order will be	\$ <u> </u>	260,659.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged...

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

NA	
ARCHITECT (Firm name)	
NA	
ADDRESS	
BY (Signature)	
NA	
(Typed name) DATE: NA	
Tippecanoe County Commissioners	
OMBIED (E:	
OWNER (Firm name)	
20 N.Third Street	
· · · · · · · · · · · · · · · · · · ·	
20 N.Third Street	
20 N.Third Street Lafayette, IN 47901	
20 N.Third Street Lafayette, IN 47901	
20 N.Third Street Lafayette, IN 47901 ADDRESS	