



AIA[®] Document G802™ – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
Tippecanoe County YMCA Renovation
1950 South 18th Street
Lafayette, Indiana

AGREEMENT INFORMATION:
Date: January 10, 2019

AMENDMENT INFORMATION:
Amendment Number: 001
Date: March 16, 2021

OWNER: *(name and address)*
Tippecanoe County, Indiana
20 North Third Street
Lafayette, IN 47901

ARCHITECT: *(name and address)*
Browning Day Mullins Dierdorf
626 North Illinois Street
Indianapolis, IN 46204

The Owner and Architect amend the Agreement as follows:

Fee reduction to reflect the cost to Owner to change breaker sizes. See RFI#: 899-023, attached.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Compensation reduced by Five Thousand Sixty Dollars and No Cents (\$5,060.00)


Schedule Adjustment:

None

SIGNATURES:

Browning Day Mullins Dierdorf
ARCHITECT *(Firm name)*

Tippecanoe County, Indiana
OWNER *(Firm name)*


SIGNATURE
Tim Wise AIA
Principal/Exec. Vice President
PRINTED NAME AND TITLE

SIGNATURE
Tom Murtaugh
Commissioner
PRINTED NAME AND TITLE

March 16, 2021
DATE

DATE

Don Erler

From: Katie Thompson <kthompson@browningday.com>
Sent: Monday, December 7, 2020 12:43 PM
To: Bill Stacey; Don Erler
Subject: FW: 899 TCCO , RFI 899-021

See below.

Katie Thompson, IIDA, LEED AP ID+C, Fitwel Ambassador
Interior Designer, Associate



d 317.613.4293
p 317.635.5030

designers of possibility[®]

From: Dennis Reagan <dreagan@tectoncm.com>
Sent: Monday, December 7, 2020 12:39 PM
To: Katie Thompson <kthompson@browningday.com>
Cc: Stacy Abernathy <sabernathy@tectoncm.com>
Subject: 899 TCCO , RFI 899-021

TECTON CONSTRUCTION MANAGEMENT, INC.
102 North Third Street, Suite 201
Lafayette, IN 47901
Phone (765) 429-5232 – Fax (765) 429-5509

REQUEST FOR INFORMATION

TO: Katie Thompson at Browning Day	RFI #: 899-023
	DATE: 12/7/20
	ATTENTION: Katie Thompson
	PROJECT # 899
	PROJECT NAME: TIPPECANOE COUNTY CENTRAL OFFICES

PLAN PAGES:
SPEC. SECTIONS:

DESCRIPTION:

All of the breakers in HDP for the RTU's are 100 amp. The cable sizes called out for in the feeder schedule will not be protected if we land them on the 100 amp breakers. Below is a list of the breaker sizes that are needed for the cable and loads on the RTU's.

- RTU-5. 25 amp breaker
- RTU-4. 45 amp breaker
- RTU-3. 45 amp breaker
- RTU-2. 70 amp breaker
- RTU-1. 90 amp breaker

They are power pact I-line BD style breakers.

The breaker sizes could be changed or the cable size. There is possibly another option we can run by the engineer. I believe all but 1 of the rtu's have integral disconnects. We could potentially use the 100 amp breakers in the basement near the gear and fuse them down to protect the cable and then use the integral disconnects as the service disconnects.

REQUEST:

1. Please clarify intent.
2. Can we change breakers sizes to those listed above?

RESPONSE:

GEG - 20201207

- RTU 1 - Maintain 100A circuit breaker, change feeder to F100
 - RTU 2 - Change circuit breaker to 80A, maintain feeder
 - RTU 3 - Change circuit breaker to 50A, maintain feeder
 - RTU 4 - Change circuit breaker to 50A, maintain feeder
 - RTU 5 - Change circuit breaker to 50A, maintain feeder
- Typical of all RTU's, provide fuses in fused disconnect at unit per drawing E3.03 plan note 1.

Architect Signature: _____

Reply Date: _____

Melissa Abernathy
Administrative Assistant

Tecton Construction Management Inc.
102 North Third Street, Suite 201
Lafayette, IN 47901
www.Tectoncm.com
(765) 429-5232