



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT** *(Name and address):*  
899-Tippecanoe Co Central Offices -  
TCCO  
1950 South 18th Street  
Lafayette, IN 47905

**CHANGE ORDER NUMBER:** BP2 899-002  
**INITIATION DATE:** 3/24/21

**OWNER:**   
**CONSTRUCTION MANAGER:**   
**ARCHITECT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**TO CONTRACTOR** *(Name and address):*  
Mulhaupt's, Inc.  
209 N. 5th Street  
Lafayette, IN 47901

**PROJECT NUMBERS:** 899 / 899  
**CONTRACT DATE:** December 10, 2002  
**CONTRACT FOR:** 2C HOLLOW METAL FRAMES,  
DOORS, AND HARDWARE

### THE CONTRACT IS CHANGED AS FOLLOWS:

#### EWO 899-031

- Add a door to added enclosure at the Hall 141 refrigerator and freezer location.
  - 6-0 x 8-0
  - HM frame in a 3 5/8" metal stud wall
  - Maple wood door
  - LHR and RHR
  - Flush bolt LHR leaf
  - Card Access RHR leaf include providing and installing LV cable and terminations.

Total **INCREASE** for this Change Order:

**\$3,520.00**

**CHANGE ORDER BP2 899-002 (EWO 899-031)**

|  |               |
|--|---------------|
| The original Contract Sum was  | \$ 231,586.00 |
| Net change by previously authorized Change Orders                        | \$ 32,912.00  |
| The Contract Sum prior to this Change Order was                          | \$ 264,498.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 3,520.00   |
| The new Contract Sum including this Change Order will be                 | \$ 268,018.00 |

The Contract Time will be unchanged by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

|   |  |
|---|--|
| Tecton Construction Management, Inc.<br><b>CONSTRUCTION MANAGER</b> <i>(Firm name)</i><br>102 North 3rd Street<br>Suite 201<br>Lafayette, IN 47901<br>ADDRESS<br><hr/> BY <i>(Signature)</i><br>Mike Roberts<br><i>(Typed name)</i> | NA<br><b>ARCHITECT</b> <i>(Firm name)</i><br>NA<br>ADDRESS<br><hr/> BY <i>(Signature)</i><br>NA<br><i>(Typed name)</i> |
|---|--|

DATE: 3/3/21

|   |   |
|---|---|
| Mulhaupt's, Inc.<br><b>CONTRACTOR</b> <i>(Firm name)</i><br>209 N. 5th Street<br>Lafayette, IN 47901<br>ADDRESS<br><hr/> BY <i>(Signature)</i><br>Richard Woodhead<br><i>(Typed name)</i> | Tippecanoe County Commissioners<br><b>OWNER</b> <i>(Firm name)</i><br>20 N. 3rd Street<br>Lafayette, IN 47901<br>ADDRESS<br><hr/> BY <i>(Signature)</i><br>Tracy Brown<br><i>(Typed name)</i> |
|---|---|

DATE: 3/29/21