

Change Order - Construction Manager-Adviser Edition

DDO IFOT (IV.			
PROJECT (Name and address): 885-Fairground Renovations	CHANGE ORDER NUMBER: BP4 885-013 INITIATION DATE: 3/23/21	OWNER:	
1406 Teal Rd.	INTIATION DATE: 3/23/21	CONSTRUCTION MANAGER: $igtimes$	
Lafayette, IN 47905		ARCHITECT: □	
		CONTRACTOR: 🖂	
TO CONTRACTOR (Name and address):	PROJECT NUMBERS: 885 / 885	FIELD:	
Davidson Excavating 5533 S. 800 W.	CONTRACT DATE: August 22, 2019		
Russiaville, IN 46979	CONTRACT FOR: 4S-Excavation and Sitework	OTHER:	
THE CONTRACT IS CHANGED AS FOLLOW	VS:		
EWO 885-160			
[] Change the front forty-foot main pipe framing to aluminum with to			
Total INCREASE for this Change O	rder: \$7,951	.00	
The original Contract Sum was Net change by previously authorized Chan The Contract Sum prior to this Change On The Contract Sum will be increased by th The new Contract Sum including this Cha	rder was is Change Order in the amount of	\$ 1,687,897.00 \$ 88,553.02 \$ 1,776,450.02 \$ 7,951.00 \$ 1,784,401.02	
	Zero (0) days. the date of this Change Order therefore is unchange changes in the Contract Sum, Contract Time		
been authorized by Construction Char	nge Directive.	of Guaranteed Waximum Trice which hav	
NOT VALID UNTIL SIGNED BY THE OWNER	R, CONSTRUCTION MANAGER, ARCHITECT AND C	ONTRACTOR.	
Tecton Constru <mark>t</mark> tion Management	NA		
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm no	ame)	
102 North 3rd Street, Suit 1, 101, Lafayett ADTIRE S	, N 47901 NA ADDRESS		
3Y (Signature)	BY (Signature)		
Mike Roberts	NA NA		
(Typed name) DATE:	(Typed name)	DATE: NA	
Davidson Excavating	Tippecanoe County (
CONTRACTOR (Firm name) 5533 S. 800 W., Russiaville, IN 46979		OWNER (Firm name)	
ADDRESS Tama, Parid	20 N.Third Street, La ADDRESS	11ayette, IN 4/901	
BY (Signature) Tamara Davidson 4/6/	BY (Signature) David Byers		
Typed name) DATE:	(Typed name)	DATE:	