



# AIA® Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT** *(Name and address):*  
899-Tippecanoe Co Central Offices -  
TCCO  
1950 South 18th Street  
Lafayette, IN 47905

**CHANGE ORDER NUMBER:** BP2 899-004  
**INITIATION DATE:** 7/6/2021

**OWNER:**   
**CONSTRUCTION MANAGER:**   
**ARCHITECT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**TO CONTRACTOR** *(Name and address):*  
Huston Electric, Inc.  
2723 Old Romney Road  
Lafayette, IN 47909

**PROJECT NUMBERS:** 899 / 899  
**CONTRACT DATE:** December 10, 2020  
**CONTRACT FOR:** 2I-Electrical

### THE CONTRACT IS CHANGED AS FOLLOWS:

#### EWO 899-032

- Add approximately 175 LF of 1 ¼" conduit for Fiber between the Tippecanoe County Central Offices Data Room and the 4H Office existing junction box on the east end of the building.
- LB out of the building inside of the Water Riser Room near finish floor.
- Use EMT on the interior and PVC subgrade on the exterior.
- Excavate as required.

**Subtotal for EWO 899-032:** **\$3,735.00**

#### EWO 899-048

- 1 ea. emergency power 20 amp circuit/double outlet in the HVAC BacNet room.
- 1 ea. 220 volt, 30 amp circuitry for a dryer in Janitor 154.
- 1 ea. 20 amp circuit for the washing machine in Janitor 154

**Subtotal for EWO 899-048:** **\$1,800.00**

**EWO 899-058**

- Add a duplex 20A outlet at 7' AFF to the left of the transaction window in Waiting 142.
- Add a duplex 20A outlet in Storage 142 between the existing outlet and the north wall.
- Add a duplex 20A outlet behind a cabinets space for a small refrigerator in Exam 148.

**Subtotal for EWO 899-058:** \$1,200.00

**Total INCREASE for this Change Order:** **\$6,735.00**

**CHANGE ORDER BP2 899-004 (EWO 899-032, 899-048, 899-058)**

The original Contract Sum was	\$ 387,567.00
Net change by previously authorized Change Orders	\$ 63,741.00
The Contract Sum prior to this Change Order was	\$ 451,308.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 6,735.00
The new Contract Sum including this Change Order will be	<u>\$ 458,043.00</u>

The Contract Time will be unchanged by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

<p>Tecton Construction Management, Inc.  <b>CONSTRUCTION MANAGER</b> <i>(Firm name)</i>                  102 North 3rd Street                  Suite 201                  Lafayette, IN 47901                  ADDRESS</p> <p>BY <i>(Signature)</i>                  Mike Roberts                  (Typed name)      DATE: 7/7/21</p> <p>Huston Electric, Inc.  <b>CONTRACTOR</b> <i>(Firm name)</i>                  2723 Old Romney Road                  Lafayette, IN 47909                  ADDRESS</p> <p>BY <i>(Signature)</i>                  Jon Huston                  (Typed name)      DATE: 7/6/21</p>	<p>NA  <b>ARCHITECT</b> <i>(Firm name)</i>                  NA                  ADDRESS</p> <p>BY <i>(Signature)</i>                  AN                  (Typed name)      DATE: NA</p> <p>Tippecanoe County Commissioners  <b>OWNER</b> <i>(Firm name)</i>                  20 N. 3rd Street                  Lafayette, IN 47901                  ADDRESS</p> <p>BY <i>(Signature)</i>                  Tracy Brown                  (Typed name)      DATE:</p>
---	---