



AIA[®] Document G731[™] – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: <i>(name and address)</i> 899-Tippecanoe Co Central Offices - TCCO 1950 South 18th Street Lafayette, IN 47905	CONTRACT INFORMATION: Contract For: 2A-General Trades Date: December 9, 2020	CHANGE ORDER INFORMATION: Change Order Number: BP2 899-010 Date: 10/1/2021
OWNER: <i>(name and address)</i> Tippecanoe County Commissioners 20 N. 3rd Street Lafayette, IN 47901	ARCHITECT: <i>(name and address)</i> Browning Day Mullins Dierdorf 626 North Illinois Street Indianapolis, IN 46204	CONSTRUCTION MANAGER: <i>(name and address)</i> Tecton Construction Management, Inc. 102 North 3rd Street Suite 201 Lafayette, IN 47901
CONTRACTOR: <i>(name and address)</i> Shepler Construction Company 720 Erie Avenue Logansport, IN 46947		

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

EWO 899-084

- Additional interior signage:
 - Electrical Room
 - 125 Restroom
 - 142 Nursing Division
 - Directory

Total **INCREASE** for this Change Order: **\$587.00**



CHANGE ORDER BP2 899-010 (EWO 899-084)

The original Contract Sum was	\$ 452,583.00
Net change by previously authorized Change Orders	\$ 45,450.50
The Contract Sum prior to this Change Order was	\$ 498,033.50
The Contract Sum will be increased by this Change Order in the amount of	\$ 587.00
The new Contract Sum including this Change Order will be	\$ 498,620.50

The Contract Time will be unchanged by Zero (0) days.
 The Contractor's Work shall be substantially complete on unchanged..

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

NA ARCHITECT (<i>Firm name</i>) <hr/> SIGNATURE NA, NA PRINTED NAME AND TITLE NA DATE:	Tecton Construction Management, Inc. CONSTRUCTION MANAGER (<i>Firm name</i>)  <hr/> SIGNATURE Mike Roberts, Vice President of Operations PRINTED NAME AND TITLE 10/6/21 DATE:
Shepler Construction Company CONTRACTOR (<i>Firm name</i>)  SIGNATURE Dave Shepler, President PRINTED NAME AND TITLE 10-6-2021 DATE:	Tippecanoe County Commissioners OWNER (<i>Firm name</i>) <hr/> SIGNATURE Tracy Brown, County Commissioner PRINTED NAME AND TITLE <hr/> DATE: