

FY 2024-2028 TIP Development Schedule

- October 19th – Distribute project programming sheets to jurisdictions.
- December 9th – Project programming sheets returned to APC.
- December 9th – CityBus and Airport project information submitted to APC.
- December 14th – Present project lists and TIP schedule presented at CPC meeting.
- December 16th – First legal and public notices published/posted.
- December 21st – Discuss project requests at Tech Committee.
- December 28th – CityBus Board endorses transit project information.
- December 30th – Red Flag analysis to be completed.
- January 18th – Tech Committee prioritizes and constrains project requests.
- February 15th – Second legal notice and public hearing published/posted.
- February 24th – Draft document completed.
- February 24th – Draft TIP sent to INDOT for review.
- March 8th – Official public hearing in conjunction with CPC meeting.
- April 12th – Adoption public notice published/posted.
- March, April – INDOT STIP public meetings.
- April 19th – Tech review & recommendation
- May 11th – Policy Board presentation and possible adoption.
- May 12th – Anticipated adopted TIP sent to INDOT.