

Technical Transportation Committee - Lafayette

2023-04-12

Indiana DOT Permits for Tippecanoe County

Permit Applications								
Tracking Number	Development	Permit Type	Applicant	City	Road	Location	Submit Date	Latest Update
163432	Fuel/Convenience Store	Minor Commercial	Gothra Family Companies	Lafayette	SR-38	West of Creasy Lane - empty lot on south side	2022-06-28	Revised plans were received on 4/12/2023. The revisions should be reviewed within the next week.
164096	Fuel/Convenience Store	Major Commercial	Mann Brothers Holding, LLC	Clarks Hill	US 52/SR 28	US 52/SR 28 Intersection	2022-09-20	Comments were sent out on 11/15/22. The designer is still working on the revisions.
168077	CR 450 S Realignment	Major Road Approach	Tippecanoe County Highway Department	Lafayette	US 52	US 52/CR 450 S	2022-11-04	Revised plans received on 4/3/2023. We are working on getting this review completed.

Active Permits								
Tracking Number	Development	Permit Type	Applicant	City	Road	Location	Issue Date	Latest Update
136579	Speedway	Minor Commercial	Speedway	Lafayette	US-52	AT Veterans Parkway	2021-08-09	Project Delayed (reason unknown). Expected Construction start date of Q3 2023
151762	Yeager Road Project	Minor Road Approach	City of West Lafayette	West Lafayette	Sagamore Pkwy	At Yeager Road approach	2022-03-07	Work Progressing.
155575	Dominos	Minor Commercial	Civil Design, Inc	Lafayette	SR-38	West of Dairy Queen/East of Anvil 38	2021-10-26	Need to contact permittee and schedule inspection.
157379	Love's Truck Stop	Major Commercial	Love's Travel Stops	Lafayette	Schuyler Ave	At I-65, southwest quadrant	2022-01-19	Work Progressing. Signal up and functioning.
157756	Klondike Middle School	Major Commercial	Tippecanoe School Corp	West Lafayette	US 52/US-231	North of Cumberland Ave. on the west side	2022-01-18	Work Progressing.
168183	Sagamore Commons	Major Commercial	Mann Brothers Holding, LLC	West Lafayette	Sagamore Pkwy	Sagamore Pkwy/ Sachem Blvd	2023-02-01	Issued. Signal poles can be installed. Signal heads must wait until construction requirements of the agreement are met. Pre-Con set for 3/23/2023 at 1pm.