



AIA[®]

Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):

885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

CHANGE ORDER NUMBER: BP4 885-001

INITIATION DATE: 4/2/20

OWNER:

CONSTRUCTION MANAGER:

ARCHITECT:

CONTRACTOR:

FIELD:

OTHER:

TO CONTRACTOR (Name and address):

Brand Electric, Inc.
6274 East 375 South
Lafayette, IN 47905

PROJECT NUMBERS: 885 / 885

CONTRACT DATE: August 22, 2019

CONTRACT FOR: 4O-Electrical

THE CONTRACT IS CHANGED AS FOLLOWS:

EW0 885-046

- Conduit changes and cabling labor changes for reconfiguring CCTV camera layout and quantity per Owner and Mulhaupt's meeting on 9/26/19.

Subtotal for EW0 885-046:

\$4,800.00

EW0 885-055

- Add power and low voltage R/I for ADA door operators at doors 100A and 101A. [sketch is attached].

Subtotal for EW0 885-055:

\$2,000.00

EW0 885-059

- DEDUCT** - Change CCTV conduit from 1-1/4" conduit to 3/4" conduit.

Subtotal for EW0 885-059:

-<\$1,000.00>

EW0 885-067

- Add power and disconnects to 3 ea. overhead door operators per Information Bulletin No. 8.
- Add lighting and power to accommodate penthouse addition on Observation Mezzanine 221 per Information Bulletin No. 8.
- Changes required to accommodate motors selected by bleacher manufactures per Information Bulletin No. 8.

Subtotal for EW0 885-067:

\$9,950.00

EW0 885-077

- Add circuits for 6 additional restroom hand dryers per CHA Design Information Bulletin No. 11.

Subtotal for EW0 885-077:

\$3,575.00

Total INCREASE for this Change Order:

\$19,325.00

AIA Document G701/CMa[™] – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 13:17:14 ET on 04/02/2020 under Order No. 9887942070 which expires on 02/17/2021, and is not for resale.

User Notes:

(3B9ADABD)


CHANGE ORDER BP4-003 (EWO 885: 46; 55; 59; 67; 77)

The original Contract Sum was	\$ 1,745,000.00
Net change by previously authorized Change Orders	\$ -20,500.00
The Contract Sum prior to this Change Order was	\$ 1,724,500.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 19,325.00
The new Contract Sum including this Change Order will be	\$ 1,743,825.00

The Contract Time will be unchanged by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..


NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management CONSTRUCTION MANAGER (Firm name) 102 North 3rd Street Suite 201 Lafayette, IN 47901 ADDRESS  BY (Signature) Mike Roberts (Typed name)	NA ARCHITECT (Firm name) NA ADDRESS ADDRESS BY (Signature) NA (Typed name)
DATE: 04/07/2020	DATE: NA
Brand Electric, Inc. CONTRACTOR (Firm name) 6274 East 375 South Lafayette, IN 47905 ADDRESS  BY (Signature) Kameron Brand (Typed name)	Tippecanoe County Commissioners OWNER (Firm name) 20 N. Third Street Lafayette, IN 47901 ADDRESS ADDRESS BY (Signature) David Byers (Typed name)
DATE: 4/7/2020	DATE:

From: Nick Davis <ndavis@bdfmd.com>
 Sent: Tuesday, December 10, 2019 12:41 PM
 To: Byers, Phillip <pbyers@chacompanies.com>; Daniel Wevik <dwevik@bdfmd.com>
 Cc: Silcox, Gregory <gsilcox@chacompanies.com>;
 Subject: Re: Tippecanoe Coliseum - ADA Door Operators

Hi Phil - see snapshot below for recommended locations.
 Please add the location clarification to the submittal. I already sent it back to Arlene earlier today..thanks
 -Nick Davis



**TECTON CONSTRUCTION
 MANAGEMENT, INC.**

APPROVAL

- Approved
- Approved as Noted
- Resubmit
- Reviewed

This review does not relieve the contractor or material supplier from errors and omissions in these submittals and from the responsibility for complying with the requirements of the contract documents. Tecton is not responsible for errors in quantities or dimensions.

Signature: *Steve Abernathy*
 Date: **12/10/19**

- Power Supply
- OPER - 100A
- OPER - 101A
- Outside Button
- Vestibule Bolled
- Inside Button
- Inside Keypad
- EPT Left
- EPT Right