

## Change Order - Construction Manager-Adviser Edition

Total **DECREASE** for this Change Order:

| PROJECT (Name and address):  | CHANGE ORDER NUMBER: BP1 899-001                  | OWNER: 🗵                                 |
|--|---|--|
| 899-Tippecanoe Co Central Offices - TCCO   | INITIATION DATE: 4/24/2020                        | CONSTRUCTION MANAGER: ⊠                  |
| 1950 South 18th Street   |   | ARCHITECT: □                             |
| Lafayette, IN 47905  |   | CONTRACTOR: ⊠                            |
| TO CONTRACTOR (Name and address):  | PROJECT NUMBERS: 899 / 899                        | FIELD:                                   |
| Central Indiana Glass & Glazing, Inc.<br>707 Farabee Court Lafayette, IN 47905       | CONTRACT DATE: March 6, 2020                      | OTHER: □                                 |
|  | CONTRACT FOR: 1D-Aluminum Doors France Storefront | 50000 00 00 00 00 00 00 00 00 00 00 00 0 |
| THE CONTRACT IS CHANGED AS FOLLOW  | /S:   |  |
| EWO 899-002  |   |  |
|  |   |  |
| DEDUCT - Change the exterior of insulpour doors to Kawneer stand                     |   | )>                                       |
| [] <u><b>DEDUCT</b></u> - Change exterior glas<br>Solarban 60 glass that meets all I |   | <u>&gt;</u>                              |
|  |   |  |

-<\$4,500.00>

## CHANGE ORDER BP1 899-001 (EWO 899-002)

| The original Contract Sum was  | \$ 47,777,00 |
|--|--------------|
| Net change by previously authorized Change Orders                        | \$ 0,00      |
| The Contract Sum prior to this Change Order was                          | \$ 47,777,00 |
| The Contract Sum will be decreased by this Change Order in the amount of | \$ 4,500.00  |
| The new Contract Sum including this Change Order will be                 | \$ 43,277,00 |

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

## NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

| Tecton Construction Management, Inc.  | NA                              |  |
|---------------------------------------|---------------------------------|--|
| CONSTRUCTION MANAGER (Firm name)      | ARCHITECT (Firm name)           |  |
| 102 North 3rd Street                  | NA                              |  |
| Suite 201                             |                                 |  |
| Lafayette, IN 47901                   |                                 |  |
| ADDRESS (ICAL)                        | ADDRESS                         |  |
| BY (Signature)                        | BY (Signature)                  |  |
| Mike Roberts my 29 2000               | NA                              |  |
| (Typed name) DATE:                    | (Typed name) DATE: NA           |  |
| Central Indiana Glass & Glazing, Inc. | Tippecanoe County Commissioners |  |
| CONTRACTOR (Firm name)                | OWNER (Firm name)               |  |
| 707 Farabee Court Lafayette, IN 47905 | 20 N. 3rd Street                |  |
|                                       | Lafayette, IN 47901             |  |
| ADDRESS                               | ADDRESS                         |  |
| BY/(Signature)                        | BY (Signature)                  |  |
| Steve Julian                          | Tracy Brown                     |  |
| (Typed name) DATE:                    | (Typed name) DATE:              |  |