]
.'59
‘\'\

.0
!\\‘
"

7
“o‘\.

Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa - 1992

PROJECT (Name and address): CHANGE ORDER NUMBER: 903-001
903-Tippecanoe County Court Room INITIATION DATE: 6/23/2020
Renovations

301 Main Street
Lafayette, IN 47901

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 903 / 903
Brand Electric, Inc. CONTRACT DATE: February 11, 2020

6274 East 375 South CONTRACT FOR: 1G-ELECTRICAL
Lafayette, IN 47905

OWNER: [X]

CONSTRUCTION MANAGER: [X]
ARCHITECT: []
CONTRACTOR: [X]

FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 903-002

[1 Work associated with changes and additions in the
4th floor magistrate Court room per the revision drawing PR-01.

[1 Add track lighting above the bench per the voluntary alternate.

Total INCREASE for this Change Order: $5,550.00
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CHANGE ORDER 903-001 (EWO 903-602)

The original Contract Sum was $ 223,900.00
Net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was § 223,900.00
The Contract Sum will be increased by this Change Order in the amount of L) 5,550.00
The new Contract Swm including this Change Order will be ] 229,450.00

The Contract Time will beiimchangec[ by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE; This ‘Sﬁ'mmaty de

iTnot reflect changes in the Contract Sum, Contract Time ot Guaranteed Maximum Price which have
NizEC uetion Change Directive,
NOT VALID UNTIL SIGNED:BY THE OWNER, GONSTRUCTION MANAGER, ARCHITECT AND CONTRAGTOR.

Tecton Consti'uctiona:ﬂ&aﬁégefﬁéﬁt}?Inc. NA
CONSTRUCTION MANAGE  name) ARCHITECT (Firm name)

102 Nojth 31d S NA
Suite 201 .. ;
Lafayétte,
ADDRESS, ADDRESS
Do -
BY.(Sighatrire) - BY (Signature)
Michael 1. Witteveen (o / 26 / 200.0) NA
(Typed Hame) DATE: (Typed name} DATE: NA

Brand Elb‘c’tﬁc, Tiig:: ¢ Tippecanoe County Board of Commissioners
) ' QWNER (Firm name)

20 N. Third Street

Lafayette, IN 47901

ADDRESS

BY. (Sigrature) 1

BY (Signature)
Kameion Brand Tom Murtaugh
(Typed name) DATE:
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