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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-003
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 4/10/20

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: August 22, 2019Brenneco, Inc.
2780 Conservation Club Road
Lafayette, IN 47905

CONTRACT FOR: 4M Plumbing

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-079

  []  Add Hand Sink, Faucet, and Hot Water Heater in Serving
       Kitchen 135 per Tippecanoe County Health Dept.
       Request and per attached sketch.

Subtotal for EWO 885-079:                                                                      $3,580.00

EWO 885-081

  []  Add 2 ea. Josam series 71300  chrome-plated 1/4-turn
       hydrant/sillcock, stainless steel box, hinged latching cover
       hose frost proof hose bibs on the south side of the building
       in Corridor 102 next to column L/4.8 and Corridor 123 next
       to column L/2.2.

Subtotal for EWO 885-081:                                                                       $2,350.00

Total INCREASE for this Change Order:                                                   $5,930.00






