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Change Order - Construction Manager-Adviser Edition

AIA Document G701/CMa - 1992

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-002
885-Fairground Renovations INITIATION DATE: 5/15/2020
1406 Teal Rd.

Lafayette, IN 47905

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

Mulhaupt's, Inc. CONTRACT DATE: August 22, 2019
209 N. 5th Street CONTRACT FOR: 4G-Hollow Metal Frames Doors
Lafayette, IN 47901 and Hardware; 40-Electronic Safety and Security;

4R-Fire Detection and Alarm

OWNER: [X]

CONSTRUCTION MANAGER: [X]

ARCHITECT: []
CONTRACTOR: [X]
FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-096

[1 DEDUCT - to change video surveillance cameras from Exacq Vision Software
compatible software cameras to Sony EM642R, EB642R, and XM631 cameras.

Total DECREASE for this Change Order:

-<$11,000.00>
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CHANGE ORDER BP4 885-002 (EWO 885-096)

The original Contract Sum was $ 549,347.00
Wet change by previously authorized Change Orders $ -27,748.00
The Contract Sum prior to this Change Order was $ 521,599.00
The Contract Sum will be decreased by this Change Ordes in the amount of § £1,000.00
The new Contract Sumn including this Change Order will be $ 510,599.00

The Contract Time will be unchanged by Zero (¢) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construc-tion Management NA

CONSTRUCTION MANAGER (Firm pame) ARCHITECT (Firm name)

102 North 3rd Street NA

Suite 201

Lafayette, IN4790] -

ADDRESS,, % g éc;?\d ADDRESS

WAL T o=

BY (Signature) T / . BY (Signatire)

Mike Roberts s jzo Lo NA

{Typed name) " ﬂA‘EE: (Typed name) DATE: NA
Mulbaupt's, Inc, - Tippecanoe County Comniissioners

CONTRACTOR (Firm name)
209 N. 5th Street
Lafayette, IN 473801

OWNER (Firm name}
20 N, Third Street
Lafayelte, IN 47901

ADDRESS ; . W ADDRESS

BY (Signature) BY (Signature)
Richard Waodhead 5~/ & 2o David Byers
{Typed name} DATE: (Typed name) BATE:
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