The

AREA PLAN COMMISSION
of Tippecanoe County

Technical Transportation Committee
Meeting
Date...........................................March 17, 2021
Time..........................................2:30 PM
Place.........................................Tippecanoe Room
County Office Building
20 North 3rd Street
Lafayette, Indiana
Due to the public health emergency, public comment on agenda items may be submitted prior to
the meeting at apc@tippecanoe.in.gov. Comments must include name and address to be heard.
Comments may also be made live on the streaming platforms. Members of the public may watch
the livestream of the meeting at
https://www.facebook.com/TippecanoeCountyIndiana and
https://www.youtube.com/channel/UCJIeeA9ZQo9EllGdZTdjurQ
AGENDA
I. APPROVAL OF MINUTES FROM FEBRUARY 17, 2021
Documents:
Tech Minutes 02.17.2021.pdf
II. ACCESS PERMITS
A.

Speedway

Documents:
LARW Access Break.pdf
LARW_Break_Guide_Web_Nov_2019.pdf
III. ADMINISTRATIVE MODIFICATIONS TO THE FY 2020-2024 TIP
A.

March 06, 2021

Documents:
TIP Modification February 2021 Letter.pdf

A.

March 06, 2021

Documents:
TIP Modification February 2021 Letter.pdf
IV. CORONAVIRUS RESPONSE AND RELIEF SUPPLEMENTAL APPROPRIATION
V. APC PROGRESS REPORT
A.

B.

MPO Update
i. Draft FY 22-26 TIP Status Update
ii. Federal Funding Obligations
INDOT 18-Month Letting List

Documents:
Detailed Summary March 2021 FY 2020 TIP.pdf
2021 March Lettings.pdf
VI. OTHER BUSINESS
VII. CITIZEN COMMENTS
VIII. ADJOURNMENT
Next meeting is April 21, 2021
Check the APC website at http://tippecanoe.in.gov/378/Area-Plan-Commission-APC for
updates.
In accordance with the requirements of Title II of the Americans with Disabilities Act of 1990 ("ADA"), the Area Plan
Commission of Tippecanoe County will not discriminate against qualified individuals with disabilities on the basis of
disability in its services, programs, or activities. For more information visit www.tippecanoe.in.gov/ada
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GREATER LAFAYETTE AREA TRANSPORTATION & DEVELOPMENT STUDY
TECHNICAL TRANSPORTATION COMMITTEE
MEETING MINUTES
February 17, 2021
Due to the public health emergency, the meeting was held virtually. Members of the public may watch the
livestream of the meeting at:
https://www.facebook.com/TippecanoeCountyIndiana or
https://www.youtube.com/channel/UCJleeA9ZQo9E11GdZTdjurQ/featured
VOTING MEMBERS PRESENT
Bill Smith
Mitch Lankford
Jeromy Grenard
Stewart Kline
Jason Philhower (proxy for Troy Harris)
Adam Keyster
Sallie Fahey
Bryce Gibson (proxy for Marty Sennett)

INDOT – Crawfordsville Division
West Lafayette City Engineer
Lafayette City Engineer
Tippecanoe County Highway Engineer
West Lafayette Police Department
Purdue University Airport
Area Plan Commission
CityBus

VOTING MEMBERS ABSENT
William Carpenter
Jon Fricker
Rob Hainje

Lafayette Police Department
JTRP
Tippecanoe County Sheriff’s Department

NON-VOTING MEMBERS PRESENT
Dave Griffee
Mike Peterson
Aria Staiger
Doug Poad
Chyna Lynch
Tim Stroshine

City of Lafayette
Consultant for West Lafayette
APC
APC
APC
APC

In the absence of Jon Fricker, Sallie Fahey called the meeting to order and called the roll to establish
members present.
I.

APPROVAL OF MINUTES

Stewart Kline moved to approve the minutes from the January 20, 2021 meeting as submitted. Adam
Keyster seconded and the minutes, as submitted, were approved by unanimous voice vote.
II.

ACCESS PERMITS

Bill Smith said the Love’s Truck Stop on SR 25 and I-65 are having plans reviewed today. There were a
few revisions that came in. We have not seen anything on US 52 and Veterans Memorial Parkway
Speedway. Another commercial drive that is coming soon is the Cottages on SR 26 west of US 231. There
have been no new applications in the last month.
Sallie Fahey said the rezoning petition that would make the Cottage’s case probable will be heard tonight
by the APC for a favorable or unfavorable recommendation to the Board of County Commissioners. They
would then hear it the first Monday in March and their decision will be final. We will keep you posted on this.
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III.

AMEND THE FY 2020-2024 TIP
CityBus; update operating, capital and planning list of projects

Doug Poad said CityBus has requested an amendment to our current 2020-2024 TIP for their operating,
capital and planning assistance. For operating assistance, due to the CARES Act fund, they will be using
fewer federal funds and more local funds. For capital assistance, there was an increase in funds needed
for bus engine overhaul and an increase in the replacement price for the support vehicle. There was a
significant increase in their fixed route bus replacement. They are considering purchasing five 40-foot buses
and two 60-foot buses. There are also new projects listed. The facility rehabilitation will upgrade the
administrative and garage office, add shop equipment and departure signage that will be installed at the
CityBus center. The new planning project is a feasibility study and engineering services to convert the
current production area to revenue and support vehicle storage as well as a preventative maintenance
area. Staff recommended approval.
Jeromy Grenard moved to recommend approval of the amendment to the FY 2020-2024 TIP. Mitch
Lankford seconded. The motion was unanimously approved by roll call vote.
IV.

2050 MTP GOALS, OBJECTIVES AND PERFORMANCE MEASURES

Tim Stroshine said this item has been discussed at previous meetings. We are getting ready to officially
adopt these goals, objectives and performance measures. Staff had previously sent out public surveys to
get feedback on the importance of different goals and objectives. Improving safety for all users was
considered the most important goal and within that goal, the most important objective was to identify and
rebuild high crash intersections as well as constructing more trails and sidewalks. There are several other
goals and objectives throughout the report.
The next step is developing performance measures. Once we establish goals and objectives, staff looked
for ways to get measurable data on those goals and objectives. We found at least one performance
measure for each to measure how well we are meeting the goals and objectives. These have been
discussed with the city engineers and County Highway Department. We found that we can collect all the
data we need to be able to compare progress from year to year. This will help with creating future plans.
Today, we are asking for a recommendation to the Policy Board. If this is approved by the Policy Board, it
will be adopted into the 2050 MTP.
There was a one-minute pause for citizen comment.
Stewart Kline moved to recommend approval of the 2050 MTP goals, objectives and performance
measures to the Policy Board. Bill Smith seconded. The motion was unanimously approved by roll call vote.
V.

APC PROGRESS REPORT
MPO Update
FY 2022-2026 TIP Update

Tim Stroshine said at the previous meeting, we allocated all our federal funds for the 5-year TIP. APC staff
has finished the draft document and submitted it to INDOT. The next step is the public meeting at our
quarterly CPC meeting on March 10th. We are looking for public comment and will be sending public notices
soon. After the meeting, the draft document will be presented to this body at the April meeting for a
recommendation to the Policy Board.
Sallie Fahey asked when to expect comments from INDOT, Federal Highway and FTA.
Doug Poad said they are supposed to submit comments by March 15th. INDOT will be presenting the state
TIP information at the CPC meeting as well.
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Federal Funding Obligations
Doug Poad said earlier this month when we received INDOTs report on our obligation and balances, it did
not show any obligations as of yet. We had good bid lettings in January and we processed two FMIS
requests. One was for funding the railroad improvements on Lindberg Road. Because Park East Boulevard
had good bids, we were able to move those funds from construction to construction engineering. Between
these projects, we obligated all the federal funds so there will be no need to move money around for this
fiscal year.
Planning Certification Review
Sallie Fahey said we were notified a few weeks ago by INDOT that they would be doing our planning
certification review, which occurs every 5 years, on March 22nd. We are charged by INDOT with preparing
a massive powerpoint presentation on every aspect of what we do in transportation planning. People are
allowed to attend this virtual meeting.
New Executive Director Hire
Sallie Fahey said her retirement will take effect at the end of March. The new Executive Director for APC
and MPO is David Hittle. He is currently the Executive Director of the Johnson County Plan Commission
which is on the south side of Indianapolis. His first day will be March 1st. She said she will have four to six
weeks of training and transition period. This Committee will be helpful to David as he does not have much
transportation and MPO experience.
INDOT 18-Month Letting List
Doug Poad said the first five projects listed include three local projects and two are INDOT projects. The
SR 28 project was awarded to Milestone Contractors for $12.8 million with an estimated completion date
of October 2023. The Lindberg Road project was awarded to Rieth Riley for $3.38 million with an estimated
completion date of October 2022. The North River Road project was awarded to White Construction for
$3.78 million with an estimated completion date of September 2023. The Park East Boulevard project was
awarded to Rieth Riley for $1.97 million. The engineers estimate was $2.53 million. The estimate completion
date is October 2022. The SR 26 project was award to Rieth Riley for $2.29 million with an estimated
completion date of November 2021.
There were quite few projects let this month that were thin deck overlays all on the Hoosier Heartland.
There were six bidders and most were under the engineer’s estimate. Project 13 moved from a March
letting to an April letting. Projects 14 through 18 will be the last projects left in this fiscal year. Projects 32
and 33 on SR 43 were moved from a December 2021 letting to a February 2022 letting. Projects 35 through
42 are new projects with a February 2022 letting. All of these projects are on I-65.
VI.

QUARTERLY REPORTS

West Lafayette
Sagamore Parkway Trail
Tim Stroshine said we have noticed that some of the milestones have continued to be pushed back,
specifically the environmental report. It has moved from September 2020 to March 2021. Our main concern
is that these delays have affected other milestones. The funding for each FY is tight and we do not want to
slip too much and risk losing potential federal funding.
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Mike Peterson said the environmental document is being reviewed by INDOT. They had a few questions
that needed additional information about the trail system. They should be completing the review in the next
few weeks. The lag came from getting rest areas and ADA issues straightened up. We have worked forward
on Stage 3 and have hydraulics and maintenance of traffic complete. This stage has a target competition
date of June 25th.
Sallie Fahey said she would like to request that we get an updated percentage complete every month
because otherwise, we get concerned.
Mitch Lankford said we have been in talks with INDOT about moving the letting date. Staff will be receiving
an email for this request. That has been driven by local funding constraint for a match. We are looking at a
January 2022 which is a two-month shift to a new calendar year but will fall within the fiscal year.
Cherry Lane Extension
Tim Stroshine said we received an email from INDOT in January indicating that this project will not need
future quarterly reports.
Soldiers Home Road, Phase 1
Tim Stroshine said a few milestone dates were not listed in the previous quarter report. He asked when we
will have an updated estimate for those dates.
Mitch Lankford said we have this out for RFP and selecting a designer sometime during FY 22 so we can
get a jump on it for local funding reasons. Once the consultant is selected, we will be able to iron out these
dates. We are going to have to adjust our letting date based when construction funding will be available to
this project.
Sallie Fahey said there was a phone call with Mitch and INDOT just to let INDOT know that we are working
through funding in the new TIP. Once we know when there will be funds for construction of this project,
Mitch can work with Susie Kemp to amend the letting date in their contract with INDOT.
Tippecanoe County
Klondike Road
Tim Stroshine said there was an increase in construction costs that we did not know about. Unfortunately,
no additional federal funding is available so all cost increases will have to be paid with local funds.
Lindberg Road
Tim Stroshine said the project let in January and we processed a FMIS request for the KB&S Railroad on
January 14th. This project is moving forward.
Concord Road at CR 430S Intersection
Tim Stroshine said this project is closed out.
River Road at CR 500N
Tim Stroshine said this project was let and the federal funding MPO approval letter was sent. This project
is moving along well.
Morehouse Road Reconstruction
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Tim Stroshine said in the previous quarterly tracking report, it was stated that the environmental report
should be complete in spring of 2021. Stewart Kline mentioned that the completion date will be changing
from spring 2020.
Stewart Kline said this project is on track and has been through review. These delays are not affecting the
letting date. The biggest issue was resolved and finalized today. Because of having to split the project into
two phases and we cannot roll over funds on construction, we will have two Des numbers. We are working
with the consultant on the split so we will have two lettings and possibly two different contractors.
Yeager Road Reconstruction
Tim Stroshine asked if right-of-way services had been started.
Stewart Kline said yes, they have.
McCutcheon Pedestrian Safety
Tim Stroshine said the date for Stage 3 Design is listed as June 2022 but it is also at 0% completion so far.
He asked if Stage 3 Design is still on track for June.
Stewart Kline said yes, it is still on track. There were some delays with scoping changes but we are in ROW.
We have final alignments set and have had discussions with the consultant.
Bridge #64
Tim Stroshine said there was a small cost increase in the PE estimate. He asked if Stage 1 Design is on
track to be completed by March.
Stewart Kline said the reason for the bump in PE was due to a structural situation on the bridge. The timing
on the letting has not changed.
Bridge #65
Tim Stroshine asked if this was on track for Stage 1 Design to be complete in March.
Stewart Kline said yes, it is. Both of these bridge projects were pre-designed so the timing is more
environmental than anything else.
Bridge #527
Tim Stroshine said the PE estimate has been changing back and forth. He asked if this amount is correct
or if there is something going on with the funding on this project.
Stewart Kline said there have been no real changes. these were early estimates and developmental
estimates as this has been moving ahead.
Lafayette
Twyckenham Boulevard Reconstruction
Tim Stroshine said all construction was complete and Lafayette is progressing with closing out POs.
Park East Boulevard Extension
Tim Stroshine said this project was let on January 13 and the FMIS authorization was sent to INDOT. This
project is progressing well.
Concord Road Trail Lighting
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Tim Stroshine said Lafayette experienced some delays with getting some poles and luminaries in due to
COVID but this has been resolved and construction has been completed. There will be a change order
taken to the Lafayette Board of Works but everything has been ironed out.

South 9th Street
Tim Stroshine said the environmental report lists a completion date of September 2021 but it is at 0%
complete. He asked if the environmental report is on track to be completed by September 2021.
Jeromy Grenard said we have begun that environmental report and are currently on track for September.
When we worked out the TIP funding it got pushed back a year so we may end up sliding that out a bit. He
said he would update it on future quarterly reports.
VII.

OTHER BUSINESS

None.
VIII.

CITIZEN COMMENTS

There was a one-minute pause to allow for public comments. There were none.
IX.

ADJOURNMENT

The next meeting is March 17, 2021.
Sallie Fahey adjourned the meeting at 3:21 pm.
Respectfully Submitted,
Chyna R. Lynch
Recording Secretary
Reviewed By,

Sallie Dell Fahey

Review of INDOT’s Limited Access Right-of-Way Break Guidance
Excerpt from INDOT Limited Access Right-of-Way Break Guidance Summary:
Limited Access Right-of-Way (LARW) protects the traffic and safety operational integrity
of the State’s roadway network and the significant financial investment of that network.
Changes to limited access control will be considered only for a compelling reason and
when no viable alternatives exist.
Requirements for Review of LARW Requests:
• Commitments from INDOT relative to LARW break requests shall not be made before
final approval is reached following the process outlined below.
• Must provide a detailed written explanation as to how and why the existing access
points do not provide the desired access.
• Review of the acquisition documents to verify that the impacted road is LARW should be
done by INDOT Central Office.
• The proposed break must not negatively modify drainage or storm water features and
an analysis of present and future drainage is required.
• A traffic operational analysis or full traffic impact study analysis must be completed and
conclude that the proposed access change does not have an adverse impact on the
safety and operation of the roadway now or in the future and conclude that the request
is reasonable and that no feasible alternative options exist.
• Each proposed access point must connect to a public road and provide for specific traffic
movements.
• Each proposed access point must be consistent with local and regional land use and
transportation plans and meet local zoning requirements. When a new or revised access
point is proposed to respond to a new, expanded or substantial change in current or
planned development or land use, the request must include documentation of approval
from all approvers identified in the LARW Break Approval Form.
• In corridors where potential exist for future multiple access breaks, a comprehensive
corridor or network study must accompany the request. The request must include
recommendations addressing the proposed access changes within the context of a longrange plan.
• Non-Interstate LARW breaks requests for a new or revised access point must include a
State Environmental Policy Act document addressing impacts to environmental resources.
• For Non-Interstate LARW breaks, requests for drive access alterations are approved by
the District Deputy Commissioner.

100 North Senate Avenue
Room N730
Indianapolis, Indiana 46204

PHONE: (317) 233-6938

Eric J. Holcomb, Governor
Joe McGuinness, Commissioner

LIMITED ACCESS RIGHT-OF-WAY (LARW) BREAK GUIDANCE
This guidance is current as of the date below, and is subject to further revision or update. To
confirm current policy as it will apply to specific projects, please consult with local district Permit
staff.
Summary: This document provides guidance on necessary steps to request new or modified
access points to Indiana limited access roadways. It includes requirements for the justification of
the request, and what documentation necessary to substantiate the request. Also attached to the
document is a flow chart outlining the process to provide a visual outline of INDOT’s step by step
review and approval process.
LARW protects the traffic and safety operational integrity of the State’s roadway network and the
significant financial investment of that network. Changes to limited access control will be
considered only for a compelling reason and when no viable alternatives exist.
This LARW Break Guidance complements the agency’s Driveway Permit Manual.

Background: The surface transportation system plays a key role in shaping the economic health,
quality of life and sustainability of the State. LARWs are an integral part of the surface
transportation system, enabling the distribution of
goods and services across Indiana. Procedures that
protect that limited access are essential to preserve and
Indiana Code 8-23-8-4(d) states: “A municipal
enhance Indiana’s State roadway system to comport
street, a county or state highway, or other
with the surface transportation system.
public way may not be opened into or
This guidance document outlines the requirements for
the justification and documentation necessary to
substantiate any proposed changes in access to a
LARW. This document also sets out steps to evaluate
proposed access changes in a manner consistent with
the vision, goals, and long-range transportation plans of
the State.

connected with a limited access facility without
prior consent of the authority having
jurisdiction over the facility. Consent under
this subsection may be given only if the PUBLIC
INTEREST is served.” [Emphasis added]

REQUIREMENTS FOR INDOT REVIEW OF LARW REQUEST
1.

Commitments from INDOT relative to LARW break requests shall not be made before final
approval is reached following the process outlined below.

November 2019

2.

The request for access must provide a detailed written explanation as to how and why the
existing access points to State roadways and adjacent local roadways in the corridor do not
provide the desired access, or how those roadways require improvement to satisfactorily
accommodate traffic demands.
a. Each break in the control of access to State right-of-way is an access point and must
be identified in the request.
b. For the purpose of these procedures, each entrance or exit point (including “locked
gate” access) is also considered an access point and must be identified in the request.

3.

Review of the acquisition documents to verify that the impacted road is LARW should be
done by the INDOT Central Office (CO) Records Manager.

4.

The proposed break must not negatively modify roadway drainage or storm water features.
An analysis of present and future drainage is required if the project modifies or crosses a
drainage feature or storm water management feature. All proposed drainage features must
meet requirements of the Indiana Design Manual (IDM). Hydraulic calculations must be
reviewed and approved by the CO Hydraulics Director.

5.

Traffic operational analysis (TOA, referenced as “traffic operations analysis study” in the
Indiana Administrative Code) or a full traffic impact study analysis (TIS) must be completed
and conclude that the proposed access change does not have an adverse impact on the
safety and operation of State roadways now or in the future. It must also conclude that the
request is reasonable, and that no feasible alternative options exist. The District Permit
Manager, in consultation with the District Traffic Engineer and CO Traffic Engineering
Director, will determine what level of study is required.

6.

Each proposed access point for a drive must only connect to a public road and provide for
specific traffic movements.

7.

Each proposed access point must be consistent with local and regional land use and
transportation plans and meet local zoning requirements. When a new or revised access
point is proposed to respond to a new, expanded, or substantial change in current or planned
future development or land use, the request must include documentation of approval from all
approvers identified in the LARW Break Approval Form.

8.

In corridors where potential exists for future multiple access breaks, a comprehensive
corridor or network study must accompany the request. The request must include
recommendations addressing the proposed access changes within the context of a longrange plan.

9.

Non-Interstate LARW breaks vs. Interstate LARW breaks
a.

Non-Interstate LARW break requests for a new or revised access point must include
a State Environmental Policy Act (SEPA) document addressing impacts to
environmental resources. The SEPA document must be reviewed by the
Environmental Services Director, and then approved by INDOT as the agency granting
the break. Breaks that do not receive regulatory approval will not be approved by
INDOT.
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b.

Interstate LARW breaks, including LARW not along the trunk line:
1. INDOT is required to submit Interstate LARW break requests to the Indiana
FHWA Division Office for review and approval. As part of the FHWA-INDOT
Stewardship and Oversight Agreement, FHWA maintains approval authority of
LARW breaks on the Interstate System.
2. FHWA approval constitutes a Federal action. As such, requires compliance with the
National Environmental Policy Act (NEPA); that is, it requires an environmental
study.
3. For select types of Interstate access changes, instead of these procedures, the
applicable authority is the State of Indiana Interstate Access Request Procedures.
The latter document applies principally to significant modifications in the form of
adding or deleting on- or off-ramps at interchanges. INDOT is the sponsor of the
requested action, appealing to FHWA for permission to alter access. In most cases,
actions of this type are within the agency’s capital construction program (for instance,
adding a loop ramp at an existing diamond interchange, or constructing an
interchange at an entirely new location).

10.

Final Approval for a LARW Break
a. Non-Interstate LARW: Requests for drive access alterations are approved by the
respective District Deputy Commissioner.
b. Interstate LARW: Requests for drive access alterations, including LARW breaks not on
the mainline Interstate, can only be approved by the Commissioner or the
Commissioner’s designee, i.e. the INDOT the Managing Director of Engineering, Chief
Engineer. While the Chief Engineer is the final approving authority for INDOT, explicit
approval is also required from FHWA (Indiana Division Office in Indianapolis).
c. Proposals must complete intermediate steps of review and approval prior to final
approval by the District Deputy Commissioner or Chief Engineer.

PERMIT PROCESS PROCEDURE FOR CHANGES IN ACCESS TO LARW
1. An application for a Driveway Permit must be submitted to and reviewed by the respective
District’s Permit staff and other parties as outlined. The application must include all necessary
information along with a brief description of the project. The description should explain the
justification as to why access should be altered and details regarding alternatives, including
“do nothing.” The application must include:
a. TOA or TIS, if warranted, along with reviewer comments. (The TIS requirement may be
waived by INDOT but the waiver must be made in writing to the applicant.)
b. Plans prepared and stamped by a Registered Engineer in the State of Indiana, in a suitable
format for constructability.
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c. A hydraulic analysis, if the project modifies or crosses
a drainage feature or storm water management feature.
d. A SEPA or NEPA guidance, as detailed above,
describing impacts to the human and natural
environments.
e. If additional lanes are proposed (including auxiliary
lanes), a separate plan sheet dedicated to
maintenance of traffic (MOT) in accordance with the
IDM and Indiana Manual for Uniform Traffic Control
Devices (IMUTCD). A plan sheet should be dedicated
to pavement markings for proposed additional lanes.
f.

Submitting the required documents
in no way implies that limited
access will be changed or a break
will be granted. Each document is a
tool to evaluate if the “public
interest is served.” FHWA may be
involved in the permitting approval
process, and may require additional
information or analysis.

If a traffic signal is proposed, plans for the construction
of the traffic signal. If a traffic signal is not proposed initially but warranted in the future,
the requestor may be required to complete a traffic signal covenant.

g. All ownership/developer documentation, such as a deed, affidavit, title, etc., that provides
proprietorship information about the property.
h. All acknowledgement letters (for example, LPA support, zoning permits, remonstration or
letters from other governmental agencies).

All documentation and communication should be exchanged through INDOT’s EPS messaging system.

2.

Once all the necessary information is received, along with all District technical expert reviews
and recommendations, then the District’s Permit staff will forward its recommendation to the
District Permit Manager. The District Permit Manager may elect to deny or move forward with
any request to alter access of the highway based on sound professional judgment provided
by the recommendations of the aforementioned technical experts.

3.

INDOT will determine the value of the enhancement to the
property in order to assure the State will receive
adequate compensation for the proposed break. The Real
Estate Division will arrange for a “before and after” valuation
analysis to determine if compensation is required due to the
property being enhanced by the break.

4.

If the District Permit Manager reviews and determines the
information provided by the required areas of INDOT
technical expertise and the documentation are sufficient, and

If the LARW Break request is to
change a field entrance to a
residential driveway, then the
district may approve without
CO review as long as there is
no change in the location or
size of the opening.
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the applicant is prepared to pay the acquisition charges,
then the request moves forward to the CO Real Estate
Division and other involved INDOT offices.

If the applicant wishes to obtain its
own appraisals: Notify the applicant
that those appraisals are subject to
INDOT’s review and consideration.
State law requires INDOT’s
appraisers to determine value.

5.

For cases involving Interstate LARW, the Managing
Director of Engineering, Chief Engineer will review and
make the final determination for INDOT to approve or
deny the LARW break, based on the information provided
in the application and comments provided by INDOT
technical experts. (FHWA retains final approving
authority for Interstate break requests.)

6.

The District Permit Manager will continue processing the application upon receiving the final
decision.
a. If approved: The District Permit Manager will ensure that technical expert comments
have been addressed, contact CO Real Estate to begin property disposal efforts, and
proceed with the application approval process.
b. If denied: The District Permit Manager will proceed with the application denial process.

POST CONSTRUCTION PROCEDURES
1. If construction of the Driveway Permit has been completed to the satisfaction of the District
Permit Inspector’s permit completion compliance review, a notification will be sent via EPS
to announce project completion.
2. Upon completion of construction and prior to releasing the performance bond or complying
the permit:
a. The Real Estate Operations Supervisor will prepare a quitclaim deed in conjunction
with INDOT legal that will quitclaim the right to control ingress/egress along the
break.
The permittee (requestor) must supply all of the following items to INDOT CO Real
Estate:
1. Completed Real Estate W-9 Form (provided by INDOT CO Real Estate).
2. Legal description of the proposed LARW break.
3. Plat of a licensed stamped survey accompanied by the description(s).
4. Proof of ownership of parcel impacted by the break (Title Report, Abstract
of Title, Last Deed of Record).
5. Corporate Authority Affidavit (if title is under corporation) or other affidavits,
as applicable.
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6. For new right-of-ways, re-acquisition of the existing right-of-way if an
adjoining property owner owns fee simple to the centerline of the existing
road.
7. Any charges will be based on the fair market value assessed for changes
in valuation as required by Indiana Code, as communicated at the outset
of the project to the applicant by the District Permit Manager.
b. The Real Estate Operations Supervisor will route the deed for signatures, and then
to the Research and Documents Library for recordation in the appropriate county.
c. Once the recorded deed has been returned back from the respective county, the
Real Estate Operations Supervisor will upload the recorded deed into EPS and
send the original deed to the permittee.
3. One year after the permit has been completed, the permitted work will be inspected by
District Permit Staff to conduct an operational and safety analysis of the break and ensure
compliance with permit requirements and best management practices to control for and
prevent pollutant discharge onto INDOT’s right-of-way.
a. If the permit conditions and provisions have been met, the permit is
complied/closed out and the performance bond is released by the District Permit
Manager.
b. If the inspection uncovers deficiencies, the permittee is required to make
necessary repairs. If the permittee refuses to timely complete the repairs, then
INDOT will call in the bond and see that the work is completed satisfactorily.

6

Limited Access of Right-of-Way Break Permitting Process
The request must include detailed
written justification and concept
drawings. Permit Mgr. receives them
and provides to DDC for review.
Permit Mgr. notifies applicant
upfront that there will be a fair
market value charged for breaking
INDOT LARW if approved.

A request is made to
alter the breaks on a
limited access INDOT
right-of-way.

Does request pass
initial DDC review?

No

Yes

Permit Mgr. sends break request
plans for technical review.

Permit Mgr. sends request to
CO Real Estate Records Mgr.
to verify this is a LARW.

Request follows
standard permit
procedure.

Is this a verified
LARW?

No

Yes

Initial technical review
All reviews are to be completed within 10 days.
*Hydraulics
Engineer
conducts
drainage impact
review.

*Traffic Engineer
determines level of
study required, if
other access could
be utilized.

*Mgr. of Corridor
Development
assesses
feasibility of
project.

CO
Environmental
conducts review
for SEPA/NEPA
compliance.

Permit Mgr. compiles
and reviews feedback.

Are unresolvable issues
identified by technical review?

Permit Mgr. provides technical review
responses from all areas to DDC to review.

Is this an
Interstate?

Yes

Permit Mgr. sends
a notification to FHWA &
Director of Traffic
Engineering
via EPS to alert them of
request.

Does request pass
DDC initial
review?

Yes

Yes

No

No

Request
denied.

No

Technical review of final plans
All reviews are to be completed within 10 days.

Permit Mgr. assists
applicant with completing
application process, receives
final plans, and holds scoping
meeting with consultant.

*Hydraulics
Engineer
reviews
drainage
design.

*Traffic Engineer
reviews Traffic
Impact Study
and signal
design.

*For Interstates:
Reviews must be completed by Central Office.
For non-Interstates:
Reviews may be completed by District if expertise in these areas is available.

Abbreviations:
CO: INDOT Central Office
DDC: District Deputy Commissioner
FHWA: Federal Highway Administration
LARW: Limited access right-of-way
NEPA: National Environmental Policy Act
SEPA: State Environmental Policy Act

*Design
Engineer
reviews plans
for sufficient
detail.

Do all
technical
experts
approve?

CO Real Estate
reviews ownership/
developer
documentation, legal
description of break.

No

Yes

CO
Environmental
reviews SEPA/
NEPA
documentation.

Are unresolvable
issues identified
by technical
review?

Applicant
takes
actions to
resolve
issue.

No

Yes

Continued on next page

Continuing from previous page

CO Real Estate Process
Some steps happening concurrently with
permitting processes.

Permit Mgr. drafts Letter of Recommendation with
attached LARW Break Approval Form for final sign-off.

Obtain copy of INDOT deed.
Form must be initialed by:
Approve legal description and plat.
Director of
Traffic
Engineering

CO Director
of Real
Estate

Director of
Highway
Design

Additional initials required for
INDOT construction projects.
 Director of Construction &
Material Management
 Project Manager

Director
of
Hydraulics

CO Director of
Environmental
Services

Sign-off by District TSD.
Request Valuation Analysis.
Sign-off by DDC.

Final check/ signature by District Permit Mgr.
to ensure all sign-offs have occurred.

Managing Director of Engineering, Chief
Engineer solicits comments from FHWA.

No

Does the project receive
sign-off from FHWA?

Request denied.

Yes

Request HAZMAT and Categorical
Exclusion (CE) Environmental
review from CO Environmental.

Is this an
Interstate?

Yes

Prepare Commissioner’s Order with
justification documentation.

Any Federal
lands?

Yes

No

Compute payback
percentage.

No
Send offer letter
with conditions to
applicant.

Final review by Managing Director of
Engineering, Chief Engineer.

LARW Break Permit
is approved.

Post Construction
Prior to releasing Performance Bond, Real
Estate Operations Supervisor prepares
Quit Claim Deed, then sends to Research
and Recordings for recording in
appropriate county.

Permit Manager notifications
Inspection one year after completion:
If all work is acceptable, notification is sent to
appropriate INDOT departments notifying them
of project completion. Permit Mgr. closes out
permit and releases bond.

CO Real Estate
Operations
Supervisor

Managing Director
of Engineering,
Chief Engineer

State Permit
Executive

Receive confirmation that Quit
Claim Deed is recorded.
CO Technical
Services
Director

Real Estate Operations
Supervisor uploads
recorded deed to EPS.

Federal Funding Status Report: March 2021

Fiscal Year 2021

Obligated Projects, INDOT's Monthly Report
Project

Des Number

Lindberg Road
Lindberg Road
Lindberg Road
North River Road
North River Road
North River Road
Park East Boulevard

1173627
1173627
1173627
1401279
1401279
1401279
1700405

Federal
Obligation

Fund

Month

Phase

214,883.00
2,137,239.00
299,679.00
1,015,409.00
93,560.00
1,728,224.00
134,931.00

TA
STBG
STBG
HSIP
STBG
HSIP
STBG

February
February
February
February
February
February
February

CN
CN
CN
CN
CN
CN
CN

FY '21 TIP Funding Allocation
STBG Funding
Project
Lindberg Road, CN
Park East Boulevard, CN
North River Road, CN

Annual Funds
Des Number
1173627
1700405
1401279

INDOT
Report
2,436,918.00
134,931.00
93,560.00

Federal Funds
Allocated in TIP
0.00
230,703
1,352,379.00
0.00
-

4,017,788

2,665,409.00

1,352,379.00

HSIP Funding

INDOT

Federal Funds

INDOT
Report

0.00
0.00
0.00
0.00
2,743,633.00

----169,011.00

Allocated in TIP
-

5,825,288

2,743,633

169,011.00

0

Annual Funds
Des Number
1173627

INDOT
Report
214,883.00

214,883

214,883

Balance
0.00
0.00
0.00

0.00
230,703.00
0.00

0.00

230,703.00

Bonus Funds
Balance

Report

Federal Funds
Allocated in TIP
214,883

INDOT
Report

230,703

Des Number
Allocated in TIP
1401279
716,267
--573,000
--169,011
--1,454,366
Combined Amount
2,912,644

TA Funding
Project
Lindberg Road

Balance

Annual Funds
Federal Funds

Project
North River Road
Trade with Terre Haute
Trade with INDOT
NIRPC Trade (FY '22 & '24 Funds)

Bonus Funds

Federal Funds
Allocated in TIP
2,436,918
1,487,310
93,560

Balance
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00

0.00

Bonus Funds
Balance

Federal Funds
Allocated in TIP
0.00
0.00

INDOT
Report

0

Balance
0.00

0.00

0

0.00

The obligation of these funds were not shown in the report
because they are handled differently than MPO Group II funds.

Saved at: G:\APC\Transportation-APC\Funding\Federal Funds Monthly Report\FY 2021

Printed: March 5, 2021

18 Month Letting List - March 1, 2021
Letting Date

Road

Type of Work

(INDOT update: February 15, 2021)
Location

Des &
Previous
Contract
Letting Date
Number

1

S

2/10/2021

SR 25

Bridge Thin Deck Overlay

SB over Buck Creek; 5.00 1800413
mi N of I-65
R-41002

2

S

2/10/2021

SR 25

Bridge Thin Deck Overlay

NB over Buck Creek; 5.00 1800414
mi N of I-65
R-41002

3

S

2/10/2021

SR 25

Bridge Thin Deck Overlay

NB over Sugar Creek;
8.10 mi N of I-65

1800419
R-41002

4

S

2/10/2021

SR 25

Bridge Thin Deck Overlay

SB over Sugar Creek;
8.10 mi N of I-65

1800420
R-41002

5

S

2/10/2021

SR 25

Bridge Thin Deck Overlay

NB over No Name Creek;
9.80 mi N of I-65

1800437
R-41002

6

S

2/10/2021

SR 25

Bridge Thin Deck Overlay

SB @ No Name Creek;
9.80 mi N of I-65

1800441
R-41002

7

S

2/10/2021

SR 25

Bridge Thin Deck Overlay

CR 300N @ SR 25 SB/NB,
1800445
N&S RR, 1.30 mi N of
R-41002
I-65

8

S

4/7/2021

SR 38

ADA Sidewalk Ramp
Construction

From 3.85 mi W of I65 to
0.94 mi E of I-65

1900494
R-41002

9

S

4/7/2021

SR 38

Debris Removal

1.70 mi E of I-65, over S
Fork Wildcat Creek

1801353
R-42548

10

S

4/7/2021

SR 38

From 0.95 mi to 1.16 mi
E of I-65 within the Town
Limits of Dayton

1601073
R-39959

11

S

4/7/2021

US 231

Pavement Patching

At CR 350S intersection
NB outside shoulder

2001719
R-43128

12

S

4/7/2021

I-65

Pavement Patching

From 3.44 mi S of SR 38
to 0.5 mi S of SR 38

2002577
R-43521

13

C

5/5/2021

Various
Locations

Crawfordsville District
Traffic Signal
Modernization FY21

1801404
T-41261

14

S

7/14/2021

Various locations within
Crawfordsville District

2001644
B-43121

15

S

7/14/2021

SR 26

Small Structure Replacement

5.75 mi W of US 231,
Over Southworth Branch

1500121
R-40569

16

S

9/15/2021

US 52

Bridge Thin Deck Overlay

0.08 miles S of SR 26,
over UNT Wabash River

1900666
B-42038

17

S

9/15/2021

SR 25

Bridge Painting

18

S

9/15/2021

SR 38

Bridge Painting

1.37 mi W of I-65, EB
over N&S RR

2001073
B-42920

19

S

9/15/2021

SR 38

Bridge Painting

1.37 mi W of I-65, WB
over N&S RR

2001074
B-42920

20

C

10/14/2021

US 52

Bridge Replacement

Over Indian Creek

1701596
B-40579

21

S

11/17/2021

from Happy Hollow to the
bridge over the Wabash
River Bridge

1401287
R-37915

22

S

11/17/2021

SR 26

HMA Overlay, Minor Structural

0.33 mi E of SR 55 to E
jct to 8.57 mi E of SR 55

1700114
R-40577

23

S

11/17/2021

SR 26

Small Structure Replacement

8.70 mi E of SR 55

1800130
R-40577

HMA Overlay, Structural
(TIP shows project as Road
Rehabilitation)

Traffic Signals Modernization

District Wide Bridge Maintenance

Sagamore
Bike/Pedestrian Facilities
Parkway Trail

4/7/2021

1.01 mi S of US 231, over 2001070
Wea Creek
B-42920

7/14/2021

Letting Date

Road

Type of Work

Location

Des &
Previous
Contract
Letting Date
Number

24

C

11/17/2021

SR 43

Intersection Improvement

At I-65 interchange, NB
exit/entrance ramp
terminus

1700188
R-42909

2/9/2022

25

C

11/17/2021

SR 43

Intersection Improvement

At I-65 interchange, SB
exit/entrance ramp
terminus

1700189
R-42909

2/9/2022

26

C

11/17/2021

I-65

(TIP shows project as Deck
Replacement/Widening)

NB Bridge over SR 43,
3.13 mi N of SR 25

1601088
B-42909

2/9/2022

27

C

11/17/2021

I-65

Bridge Deck Replacement

0.23 mi S of SR 43; SB
over Prophets Rock Rd

2002117
B-42909

2/9/2022

28

C

11/17/2021

I-65

Bridge Deck Replacement

2.50 mi N of SR 43; CR
725N over I-65 SB/NB

2002364
B-42909

2/9/2022

29

C

11/17/2021

I-65

Added Travel Lanes

0.8 mi N of SR 43 to 2.43
mi N of SR 43

2100049
B-42909

2/9/2022

30

C

11/17/2021

I-65

Added Travel Lanes

1.33 mi N of SR 25 to 0.8
mi N of SR 43

2001172
B-42909

2/9/2022

31

C

11/17/2021

I-65

Bridge Deck Replacement

0.58 mi S of SR 43; NB
over CSX, N 9TH ST,
Burnett Cr

2002114
B-42909

2/9/2022

32

C

11/17/2021

I-65

Bridge Deck Overlay

0.58 mi S of SR 43; SB
over CSX, N 9th St,
Burnett Cr

2002115
B-42909

2/9/2022

33

C

11/17/2021

I-65

Bridge Deck Replacement

0.23 mi S of SR 43; NB
over Prophets Rock Rd

2002116
B-42909

2/9/2022

34

C

11/17/2021

I-65

Bridge Deck Replacement

SB Bridge over SR 43,
3.13 mi N of SR 25

1601090
B-42909

2/9/2022

35

S

12/8/2021

I-65

Concrete Pavement
Restoration (CPR)

At SR 38 Interchange,
Ramp Pavement

1900647
R-42039

36

C

12/8/2021

SR 38

HMA Overlay, Minor Structural

1.16 mi E of I-65 to US
421

1601074
R-40528

10/14/2021

37

C

1/12/2022

SR 25

Scour Protection (Erosion)

4.01 mi N of SR 28, over
Flint Creek

2001069
B-42056

11/17/2021

38

N

4/6/2022

US 52

Auxiliary Lanes, Accel & Decel
or Turn Lanes

Various intersection
locations (9) from
Lafayette to Lebanon

1902679
T-42602

39

N

4/6/2022

US 52

Auxiliary Lanes, Accel & Decel
or Turn Lanes

CR 400 S in Tippecanoe
County to CR 700 S in
Clinton County

2002394
T-42602

Bridge Deck Replacement

Same, New, Change, Not Listed, Relisted

Bid Letting Results
2/10/2021

SR 25

Bridge Thin Deck Overlay

SB over Buck Creek; 5.00 1800413
mi N of I-65
B-41002

2/10/2021

SR 25

Bridge Thin Deck Overlay

NB over Buck Creek; 5.00 1800414
mi N of I-65
B-41002

2/10/2021

SR 25

Bridge Thin Deck Overlay

NB over Sugar Creek;
8.10 mi N of I-65

1800419
B-41002

2/10/2021

SR 25

Bridge Thin Deck Overlay

SB over Sugar Creek;
8.10 mi N of I-65

1800420
B-41002

2/10/2021

SR 25

Bridge Thin Deck Overlay

NB over No Name Creek;
9.80 mi N of I-65

1800437
B-41002

2/10/2021

SR 25

Bridge Thin Deck Overlay

SB @ No Name Creek;
9.80 mi N of I-65

1800441
B-41002

2/10/2021

SR 25

Bridge Thin Deck Overlay

Project awarded to Pacific Paintin Co Inc for $566,386.57
Engineer's estimate: $1,244,769.55
Five bids submitted
Estimated completion date: December 2, 2021

CR 300N @ SR 25 SB/NB,
1800445
N&S RR, 1.30 mi N of
B-41002
I-65

