

Additional Service Authorization

Issue Date July 6, 2020

Project Name Tippecanoe County YMCA Renovation

Project No. 19I003

Initiated By Katie Thompson


Contract Owner Dennis Reagan, Tecton Construction Management


Contract Date January 10, 2019

This form authorizes Browning Day Mullins Dierdorf to provide services beyond those described as Basic Services in our Owner / Architect Agreement. Unless noted otherwise in the Agreement, no work will be done without receipt of this completed form with the signatures of those on the original Agreement. Work will then be performed under the terms of the Agreement.

Description Owner requested Architecture, Mechanical, Electrical and Plumbing changes to the project documents for revised exit corridor, Structural consulting to include new exterior door and RTU locations.

Estimated Time: 40 hours Fee: \$ 4,500

Browning Day Authorization Signature 
Tim Wise
Principal / Executive Vice President

Owner Authorization Signature 
Dennis Reagan / ~~President~~ *Project Manager*

7/24/2020
Date

Copied: Accounting