

Change Order - Construction Manager-Adviser Edition

| PROJECT (Name and address): 885-Fairground Renovations 1406 Teal Rd. | CHANGE ORDER NUMBER: BP4 885-006 INITIATION DATE: 8/18/2020 | | OWNER: ⊠ | |
|--|---|---------------|-----------------------|--|
| | | | CONSTRUCTION MANAGER: | |
| Lafayette, IN 47905 | | | ARCHITECT: | |
| | | | CONTRACTOR: 区 | |
| TO CONTRACTOR (Name and address): | PROJECT NUMBERS: 885 / 885 | | FIELD: | |
| Brenneco, Inc. 2780 Conservation Club Road Lafayette, IN 47905 | CONTRACT DATE: August 22, 2019 CONTRACT FOR: 4M Plumbing | | OTHER: | |
| THE CONTRACT IS CHANGED AS FOLLOWS: | | | | |
| EWO 885-107 | | | | |
| Omit 4 ea. water coolers. Provide EZH2O Bottle Filling Station Sur | | | | |
| Subtotal for EWO 885-107: | | -<\$1,200.00> | | |
| EWO 885-110 | | | | |
| [] Relocate one hose bib in Area D t | o a T-wall. | | | |
| [] Change two hose bibs in Area D t | o frost proof. | | | |
| Subtotal for EWO 885-110: | | \$1,080.00 | | |
| Total DECREASE for this Change O | rder: | -<\$120.00> | | |

CHANGE ORDER BP4 885-006 (EWO 885-107, 885-110)

| MANUA HARA B | |
|--|------------------|
| The original Contract Sum was | \$ 308,950.00 |
| Net change by previously authorized Change Orders | \$ 9,080,00 |
| The Contract Sum prior to this Change Order was | \$ 318,030,00 |
| The Contract Sum will be decreased by this Change Order in the amount of | \$ 120.00 |
| The new Contract Sum including this Change Order will be | \$ 317,910.00 |

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged...

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which I been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

| Tecton Construction Management: | NA NA | |
|----------------------------------|---------------------------------|--|
| CONSTRUCTION MANAGER (Firm name) | ARCHITECT (Firm name) | |
| 102 North 3rd Street | NA | |
| Suite 201 | | |
| Lafayette, IN 47901 | | |
| ADDRESS COLORS | ADDRESS | |
| BY (Signature) | BY (Signature) | |
| Mike Roberts | NA | |
| (Typed name) DATE: | (Typed name) DATE: NA | |
| | | |
| Brenneco, Inc. | Tippecanoe County Commissioners | |
| CONTRACTOR (Firm name) | OWNER (Firm name) | |
| 2780 Conservation Club Road | 20 N.Third Street | |
| Lafayette, IN 47905 | Lafayette, IN 47901 | |
| ADDRESS // | ADDRESS | |
| She With | | |
| BY (Signature) | BY (Signature) | |
| Greg Brenneman 8-18-2020 | David Byers | |
| (Typed name) DATE: | (Typed name) DATE: | |