

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):	CHANGE ORDER NUMBER:	BP4 885-006	OWNER:
885-Fairground Renovations	INITIATION DATE: 9/17/2020)	
1406 Teal Rd. Lafayette, IN 47905			CONSTRUCTION MANAGER:
Datayotto, 114 47903			ARCHITECT:
TO CONTRACTOR (Name and address):	PROJECT NUMBERS: 885 / 8	885	CONTRACTOR: ☑
Davidson Excavating	CONTRACT DATE: August 22, 2019 CONTRACT FOR: 4S-Excavation and Sitework		FIELD: [
5533 S. 800 W.			OTHER:
Russiaville, IN 46979			
THE CONTRACT IS CHANGED AS FOLLOW	/s:		
EWO 885-117			
[] Add drain downspout drain piping	g per IB#13.		
Total INCREASE for this Change Or	der: \$21,50	9 00	
	V=2,00	3.00	
The original Contract Sum was	2 32		\$1,687,897.00
Net change by previously authorized Change Orders			\$ 26,220.62
The Contract Sum prior to this Change Order was			\$ 1,714,117.62
The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be			\$ 21,509.00
The new Contract Sum including this Char	ige Order will be		\$ 1,735,626.62
The Contract Time will be unchanged by 2 The date of Substantial Completion as of the	Zero (0) days. ne date of this Change Order the	erefore is unchanged	
NOTE: This summary does not reflect consensus authorized by Construction Change	hanges in the Contract Sum, ge Directive.	Contract Time or	Guaranteed Maximum Price which ha
NOT VALID UNTIL SIGNED BY THE OWNER,	CONSTRUCTION MANAGER, A	RCHITECT AND CON	FRACTOR
Tecton Construction Management			TOTO FOR
CONSTRUCTION MANAGER (Firm name)	NA ARC	CHITECT (Firm name	1
102 North 3rd Street, Suite 201, Lafayette,	IN 47901 NA	HILLOI (Firm name,	,
Michael Char		DRESS	
BY (Signature)	/) BY	(Signature)	
Mike Roberts 09/30/2020		oignami e)	
(Typed name) DATE:		ped name)	DATE: NA
Davidson Excavating			
CONTRACTOR (Firm name)	Tipp	ecanoe County Com	missioners
5522 C 900 W D			
ADDRESS	20 N	I.Third Street, Lafaye	ette, IN 47901
Tamara Gards	on		
BY (Signature) Tamara Davidson		Signature)	
	Davi	id Byers	
Tamara Davidson 9/	123/2020 Typ	ed name)	DATE: