Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-001 OWNER: ☑

885-Fairground Renovations INITIATION DATE: 12/17/2020 CONSTRUCTION MANAGER: ⊠ 1406 Teal Rd.

ARCHITECT: □

FIELD:

OTHER:

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

Bill Lawrence Company, Inc. CONTRACT DATE: August 22, 2019

221 North College Avenue CONTRACT FOR: 4I-Painting and Wall Coverings Indianapolis, IN 46202

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-118

Lafayette, IN 47905

[] DEDUCT Shelter Paint: -<\$600.00>

[] DEDUCT Mezz. Stair Paint -<\$990.00>

[] DEDUCT 67% of Fire Sprinkler Pipe -<\$10,800.00>

[] ADD Allowance for work as directed by Tecton: \$12,390.00

Total Contract Amount Change for this Change Order: \$0.00

CHANGE ORDER BP4 885-001 (EWO 885-118)

The original Contract Sum was	\$ 144,700.00
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 144,700.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 144,700.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged...

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management		NA		
CONSTRUCTION MANAGER (Firm	name)	ARCHITECT (Firm name)		
102 North 3rd Street		NA		
Suite 201				
Lafayette, IN 47901				
ADDRESS ADDRESS		ADDRESS		
BY (Signature)	7.	BY (Signature)		
Mike Roberts / 5 /		NA		
(Typed name)	ATE:	(Typed name)	DATE: NA	
Bill Lawrence Company, Inc.		Tippecanoe County Commissioners		
CONTRACTOR (Firm name)		OWNER (Firm name)		
221 North College Avenue 20 N.Third Street				
Indianapolis, IN 46202		Lafayette, IN 47901		
ADDRESS		ADDRESS		***************************************
Torque Rina	ey			
BY (Signature)	2/0/2	BY (Signature)		
Angela Kinney /	2/10/10	David Byers		
(Typed name) DA	ATE:	(Typed name)	DATE:	