



AIA Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):
899-Tippecanoe Co Central Offices -
TCCO
1950 South 18th Street
Lafayette, IN 47905

CHANGE ORDER NUMBER: BP1 899-001
INITIATION DATE: 1/21/2021

OWNER:
CONSTRUCTION MANAGER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR (Name and address):
Heartland Excavating, Inc.
40 Aretz Lane
Lafayette, IN 47905

PROJECT NUMBERS: 899 / 899
CONTRACT DATE: March 6, 2020
CONTRACT FOR: II-Excavation Sitework and
Concrete

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-022

Credit Asphalt Paving

Total **DECREASE** for this Change Order: **-<\$7,800.00>**

The original Contract Sum was	\$	145,470.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	145,470.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	7,800.00
The new Contract Sum including this Change Order will be	\$	137,670.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc.
CONSTRUCTION MANAGER (Firm name)
102 North 3rd Street, Suite 201, Lafayette, IN 47901

NA
ARCHITECT (Firm name)

ADDRESS

NA
ADDRESS

BY (Signature)
Mike Roberts
(Typed name) **DATE:** 1-26-21

BY (Signature)
NA
(Typed name) **DATE:** NA

Heartland Excavating, Inc.
CONTRACTOR (Firm name)
40 Aretz Lane, Lafayette, IN 47905

Tippecanoe County Commissioners
OWNER (Firm name)
20 N. 3rd Street, Lafayette, IN 47901

ADDRESS

ADDRESS

BY (Signature)
Michael Weathers
(Typed name) **DATE:** 1/25/21

BY (Signature)
Tracy Brown
(Typed name) **DATE:**