



# AIA Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT</b> (Name and address): 885-Fairground Renovations 1406 Teal Rd. Lafayette, IN 47905	<b>CHANGE ORDER NUMBER:</b> BP4 885-010 <b>INITIATION DATE:</b> 1/5/2021	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>CONSTRUCTION MANAGER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Davidson Excavating 5533 S. 800 W. Russiaville, IN 46979	<b>PROJECT NUMBERS:</b> 885 / 885 <b>CONTRACT DATE:</b> August 22, 2019 <b>CONTRACT FOR:</b> 4S-Excavation and Sitework	

**THE CONTRACT IS CHANGED AS FOLLOWS:**

**EWO 885-141**

- Davidson EWOs 22 and 23—Over excavate soft spot and aggregate fill in paving area south of 4-H Office.





Total **INCREASE** for this Change Order: **\$2,964.09**

The original Contract Sum was	\$ 1,687,897.00
Net change by previously authorized Change Orders	\$ 73,859.36
The Contract Sum prior to this Change Order was	\$ 1,761,756.36
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,964.09
The new Contract Sum including this Change Order will be	\$ 1,764,720.45

The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Tecton Construction Management <b>CONSTRUCTION MANAGER</b> (Firm name) 102 North 3rd Street, Suite 201, Lafayette, IN 47901 <b>ADDRESS</b>	NA <b>ARCHITECT</b> (Firm name) NA <b>ADDRESS</b>
 <b>BY</b> (Signature) Mike Roberts (Typed name)	 <b>BY</b> (Signature) NA (Typed name)
DATE: 2-7-21	DATE: NA
Davidson Excavating <b>CONTRACTOR</b> (Firm name) 5533 S. 800 W., Russiaville, IN 46979 <b>ADDRESS</b>	Tippecanoe County Commissioners <b>OWNER</b> (Firm name) 20 N.Third Street, Lafayette, IN 47901 <b>ADDRESS</b>
 <b>BY</b> (Signature) Tamara Davidson (Typed name)	 <b>BY</b> (Signature) David Byers (Typed name)
DATE: 1/7/21	DATE: