



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT** *(Name and address):*

885-Fairground Renovations  
1406 Teal Rd.  
Lafayette, IN 47905

**CHANGE ORDER NUMBER:** BP4 885-011

**INITIATION DATE:** 1/22/2021

**OWNER:**

**CONSTRUCTION MANAGER:**

**ARCHITECT:**

**CONTRACTOR:**

**FIELD:**

**OTHER:**

**TO CONTRACTOR** *(Name and address):*

Davidson Excavating  
5533 S. 800 W.  
Russiaville, IN 46979

**PROJECT NUMBERS:** 885 / 885

**CONTRACT DATE:** August 22, 2019

**CONTRACT FOR:** 4S-Excavation and Sitework

**THE CONTRACT IS CHANGED AS FOLLOWS:**

**EWO 885-144**

EWO 28 change stormwater structure 30A casting from inlet grate to solid lid. **\$1,725.00**

EWO 27 Remove additional sidewalk, over excavate, and add geogrid at the west Teal entrance to mitigate unsuitable soils. **\$757.95**

Total **INCREASE** for this Change Order: **\$2,482.95**



**CHANGE ORDER BP4 885-011 (EWO 885-144)**

The original Contract Sum was	\$ 1,687,897.00
Net change by previously authorized Change Orders	\$ 76,823.45
The Contract Sum prior to this Change Order was	\$ 1,764,720.45
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,482.95
The new Contract Sum including this Change Order will be	\$ 1,767,203.40

The Contract Time will be unchanged by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

<p>Tecton Construction Management  <b>CONSTRUCTION MANAGER</b> (Firm name)                  102 North 3rd Street                  Suite 201                  Lafayette, IN 47901                  ADDRESS                    BY (Signature)                  Mike Roberts                  (Typed name) DATE: 2/12/21</p>	<p>NA  <b>ARCHITECT</b> (Firm name)                  NA                  ADDRESS                  ADDRESS                  BY (Signature)                  NA                  (Typed name) DATE: NA</p>
<p>Davidson Excavating  <b>CONTRACTOR</b> (Firm name)                  5533 S. 800 W.                  Russiaville, IN 46979                  ADDRESS                    BY (Signature)                  Tamara Davidson                  (Typed name) DATE: 2/12/2021</p>	<p>Tippecanoe County Commissioners  <b>OWNER</b> (Firm name)                  20 N.Third Street                  Lafayette, IN 47901                  ADDRESS                  ADDRESS                  BY (Signature)                  David Byers                  (Typed name) DATE:</p>