



AIA®

Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT <i>(Name and address):</i> 899-Tippecanoe Co Central Offices - TCCO 1950 South 18th Street Lafayette, IN 47905	CHANGE ORDER NUMBER: BP2 899-001 INITIATION DATE: 1/29/21	OWNER: <input checked="" type="checkbox"/> CONSTRUCTION MANAGER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> Shepler Construction Company 720 Erie Avenue Logansport, IN 46947	PROJECT NUMBERS: 899 / 899 CONTRACT DATE: December 9, 2020 CONTRACT FOR: 2A-General Trades	

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-018

- ADD: Top-out additional specified existing masonry walls to the roof deck with metal studs and drywall. Seal tight to the deck for sound insulation.

Total **INCREASE** for this Change Order: **\$10,418.00**

The original Contract Sum was	\$	<u>452,583.00</u>
Net change by previously authorized Change Orders	\$	<u>0.00</u>
The Contract Sum prior to this Change Order was	\$	<u>452,583.00</u>
The Contract Sum will be increased by this Change Order in the amount of	\$	<u>10,418.00</u>
The new Contract Sum including this Change Order will be	\$	<u>463,001.00</u>

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. CONSTRUCTION MANAGER <i>(Firm name)</i> 102 North 3rd Street, Suite 201, Lafayette, IN 47901 ADDRESS	NA ARCHITECT <i>(Firm name)</i> NA ADDRESS
<i>Mike Roberts</i> BY <i>(Signature)</i> Mike Roberts <i>(Typed name)</i>	<i>Tracy Brown</i> BY <i>(Signature)</i> NA <i>(Typed name)</i>
DATE: 2/3/21	DATE: NA

Shepler Construction Company CONTRACTOR <i>(Firm name)</i> 720 Erie Avenue, Logansport, IN 46947 ADDRESS	Tippecanoe County Commissioners OWNER <i>(Firm name)</i> 20 N. 3rd Street, Lafayette, IN 47901 ADDRESS
<i>David M Shepler As president</i> BY <i>(Signature)</i> Dave Shepler <i>(Typed name)</i>	<i>Tracy Brown</i> BY <i>(Signature)</i> Tracy Brown <i>(Typed name)</i>
DATE: 2-2-21	DATE: