

Change Order - Construction Manager-Adviser Edition

•	•			
PROJECT (Name and address):	ECT (Name and address): CHANGE ORDER NUMBER: BP1 899-002		·	OWNER: 🛛
899-Tippecanoe Co Central Offices -	INITIATION DATE: 1/19/21		CONSTRUCTION MANAGER: ⊠	
TCCO 1950 South 18th Street	*			RCHITECT:
Lafayette, IN 47905				
			CON ⁻	FRACTOR: $oxedsymbol{igtie}$
TO CONTRACTOR (Name and address):	PROJECT NUMBERS: 899 / 899		FIELD: [
Central Indiana Glass & Glazing, Inc.	CONTRACT DATE: March 6, 202	20		OTHER:
707 Farabee Court Lafayette, IN 47905	CONTRACT FOR: 1D-Aluminum Doors Frames and Storefront			
THE CONTRACT IS CHANGED AS FOLLOW	VS:			
EWO 899-019				
[] Replace glass 2 ea. 1/4" glass and damaged in break-in and vandali				
Total INCREASE for this Change O	rder:	\$693.00		
The original Contract Sum was			\$	47,777.00
Net change by previously authorized Change Orders			\$	-4,500.00
The Contract Sum prior to this Change Order was			\$	43,277.00
The Contract Sum will be increased by this Change Order in the amount of			\$	693.00
The new Contract Sum including this Cha	ange Order will be		\$	43,970.00
The Contract Time will be unchanged by The date of Substantial Completion as of		fore is unchanged		
NOTE: This summary does not reflect been authorized by Construction Cha		ontract Time or Guar	ranteed Maximum I	Price which h
NOT VALID UNTIL SIGNED BY THE OWNE	R, CONSTRUCTION MANAGER, ARC	HITECT AND CONTRAC	TOR.	
Tecton Construction Management, Inc.	NA NA			
CONSTRUCTION MANAGER (Firm name)		ITECT (Firm name)		
102 North 3rd Street, Suite 201 Lafayette		F00	w.m	
ADDRESS AND A STY	ADDR	ESS		
BY (Signature)		ignature)		
Mike Roberts (Typed name) DATE:	NA (Typed	d name)	DATE: NA	
Central Indiana Glass & Glazing, Inc.	Tipped	canoe County Commiss	sioners	
CONTRACTOR (Firm name) OWNER (Firm name)				
707 Earabee Court Lafayette, IN 47905		3rd Street, Lafayette, IN	N 47901	
ADDRESS	ADDR	ESS		
SY (Signature)		ignature)		
Steve Julian		Brown		
(Typed name) DATE:	(Type)	d name)	DATE:	