

SUPPLEMENTAL AGREEMENT NO. 2

THIS SUPPLEMENTAL AGREEMENT, made and entered into this ____ day of _____, 2021, by and between TIPPECANOE COUNTY BOARD OF COMMISSIONERS, INDIANA, hereinafter referred to as the "LPA", and BUTLER, FAIRMAN and SEUFERT, INC., hereinafter referred to as the "**CONSULTANT**."

WITNESSETH

WHEREAS, on January 16, 2018, the LPA entered into an Agreement with the **CONSULTANT** for services required for development of Contract Plans for the construction of **Safety Improvements along Old 231 and CR 500 S, Tippecanoe County, IN, Des No. 1601028** (hereinafter referred to as the "Original Agreement").

WHEREAS, it has been determined by the LPA and the **CONSULTANT** that the following amendments and additions to services in the Original Agreement are required in order to complete the project:

Right-of-Way Engineering revisions due to requested scope changes

The CONSULTANT shall provide revisions to Right-of-Way (R/W) Engineering documents to accommodate LPA requested changes to the multi-use trail location along Old 231. The trail location was moved farther away from the roadway to minimize impacts to utilities and mature trees. The following details the Right-of-Way revisions required:

R/W Plans (Revise)		\$ 4,000.00
Temporary Parcel Legals and Exhibits	\$ 1,830.00 x 1 each =	\$ 1,830.00
Revise R/W Engineering documents, parcels 1 – 7	\$ 1,400.00 x 7 each =	\$ 9,800.00

R/W Engineering Revisions Sub-Total = **\$ 15,630.00**

Unused Fee Deductions

The CONSULTANT anticipates the following tasks will not be required to complete the project and proposes the following deductions of fees established in the Contract:

Public Involvement – Public Hearing and Transcript	(\$11,200.00)
R/W Exhibits for APA's	(\$ 4,560.00)

Unused Fee Deductions Sub-Total = **(\$ 15,760.00)**


Supplement Total **(\$ 130.00)**

NOW, THEREFORE, the parties agree that the Original Agreement be modified by this Supplemental Agreement No. 2; therefore, the compensation for these services shall decrease the total not to exceed compensation by \$130.00 from \$316,870.00 to an amount not-to-exceed \$316,740.00.

IN TESTIMONY WHEREOF, the parties hereto have executed this Supplemental Agreement No. 2.

CONSULTANT:

BUTLER, FAIRMAN and SEUFERT, INC.



Christopher W. Wheatley, Vice President

LPA:

TIPPECANOE COUNTY BOARD
OF COMMISSIONERS

By:

Tracy A. Brown, President

Thomas P. Murtaugh, Vice President

David S. Byers, Member

Constituting the Board of Commissioners of the County of Tippecanoe, in the State of Indiana

Attest:

Robert A. Plantenga, Auditor

SUPPLEMENTAL AGREEMENT NO. 2

Des No. 1601028 - Safety Improvements along Old 231 and CR 500 S, Tippecanoe County, IN

SUMMARY OF SUPPLEMENTED FEE SCHEDULE

Scope of Work	Original	Supplement No. 1	Supplement No. 2	Total
Survey & Field Data Collection	\$32,200.00	\$6,920.00		\$39,120.00
Environmental Document	\$32,000.00	\$8,230.00		\$40,230.00
Public Hearing & Transcript	\$11,200.00		(\$11,200.00)	\$0.00
Road Design & Plans	\$86,600.00	\$10,480.00		\$97,080.00
Traffic Study	\$4,800.00			\$4,800.00
Utility Coordination	\$9,700.00			\$9,700.00
Utility Coordination During Construction	\$4,300.00			\$4,300.00
Utility Relocation Inspection	\$6,800.00			\$6,800.00
Utility Relocation Staking	\$2,500.00			\$2,500.00
Geotech Investigation & Report	\$15,000.00			\$15,000.00
R/W Exhibits for APA's		\$4,560.00	(\$4,560.00)	\$0.00
R/W Plans		\$11,440.00	(Revise) \$4,000.00	\$15,440.00
T&E Reports: 18 @ \$350/Ea		\$6,300.00		\$6,300.00
Fee Parcel Legals & Exhibits: 18 @ \$2,690/Ea		\$48,420.00		\$48,420.00
Temp Parcel Legals & Exhibits: 1 @ \$1,830/Ea		\$1,830.00	Add 1 Ea \$1,830.00	\$3,660.00
T&E Updates: 18 @ \$100/Ea		\$1,800.00		\$1,800.00
Parcel Staking: 19 @ \$240/Ea		\$4,560.00		\$4,560.00
Location Control Route Survey Plat		\$7,230.00		\$7,230.00
Revise R/W Eng Docs: 7 @ \$1,400			\$9,800.00	\$9,800.00
	\$205,100.00	\$111,770.00	(\$130.00)	\$316,740.00