



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT *(Name and address):*
899-Tippecanoe Co Central Offices -
TCCO
1950 South 18th Street
Lafayette, IN 47905

CHANGE ORDER NUMBER: BP2 899-001
INITIATION DATE: 3/8/2021

OWNER:
CONSTRUCTION MANAGER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR *(Name and address):*
Huston Electric, Inc.
2723 Old Romney Road
Lafayette, IN 47909

PROJECT NUMBERS: 899 / 899
CONTRACT DATE: December 10, 2020
CONTRACT FOR: 2I-Electrical

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-033

- Site Lighting cost over the contractual \$25,000.00 allowance:
 - Provide and install asphalt cutting, trenching, and installation of (2) concrete light pole bases.
 - Provide and install PVC conduit in trench and emt conduit within building for raceway back to the specified panel.
 - Provide and install copper conductors in raceway from light pole back to the specified panel.
 - Provide and install (2) light poles with (2) LED heads each on them as drawn in the ESL drawing dated 1.25.21.
 - Provide penetration into the basement on the north side of the east wall of the building.
 - Provide and install (1) roof mounted flag light.

Total **INCREASE** for this Change Order:

\$9,604.00

CHANGE ORDER BP2 899-001 (EWO 899-033)

The original Contract Sum was	\$ 387,567.00
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 387,567.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 9,604.00
The new Contract Sum including this Change Order will be	\$ 397,171.00

The Contract Time will be unchanged by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc.	NA
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm name)
102 North 3rd Street	NA
Suite 201	
Lafayette, IN 47901	
ADDRESS	ADDRESS
<i>[Signature]</i>	
BY (Signature)	BY (Signature)
Mike Roberts	NA
(Typed name)	(Typed name)
DATE: 3/10/21	DATE: NA

Huston Electric, Inc.	Tippecanoe County Commissioners
CONTRACTOR (Firm name)	OWNER (Firm name)
2723 Old Romney Road	20 N. 3rd Street
Lafayette, IN 47909	Lafayette, IN 47901
ADDRESS	ADDRESS
<i>[Signature]</i>	
BY (Signature)	BY (Signature)
Jen Huston	Tracy Brown
(Typed name)	(Typed name)
DATE: 3/9/21	DATE: