



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): 885-Fairground Renovations 1406 Teal Rd. Lafayette, IN 47905	CHANGE ORDER NUMBER: BP4 885-001 INITIATION DATE: 3/3/2021	OWNER: <input checked="" type="checkbox"/> CONSTRUCTION MANAGER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Building Services, Inc. 960 Elston Road Lafayette, IN 47905	PROJECT NUMBERS: 885 / 885 CONTRACT DATE: August 22, 2019 CONTRACT FOR: 4E-Caulking	

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-153

12/19/21 Sealant extras on metal to masonry, pipe penetrations, and wood to CMU.

Total **INCREASE** for this Change Order: **\$810.00**

The original Contract Sum was	\$	29,812.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	29,812.00
The Contract Sum will be increased by this Change Order in the amount of	\$	810.00
The new Contract Sum including this Change Order will be	\$	30,622.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management CONSTRUCTION MANAGER (Firm name) 102 North 3rd Street, Suite 201, Lafayette, IN 47901 ADDRESS	NA ARCHITECT (Firm name) NA ADDRESS
 BY (Signature) Mike Roberts (Typed name) DATE: 3/5/21	NA BY (Signature) NA (Typed name) DATE: NA
Building Services, Inc. CONTRACTOR (Firm name) 960 Elston Road, Lafayette, IN 47905 ADDRESS	Tippecanoe County Commissioners OWNER (Firm name) 20 N.Third Street, Lafayette, IN 47901 ADDRESS
 BY (Signature) Chris Brooks (Typed name) DATE: 3/4/2021	 BY (Signature) David Byers (Typed name) DATE: