

CHANGE ORDER NUMBER: 903-001

INITIATION DATE: 3/11/2021

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):

Renovations
301 Main Street

903-Tippecanoe County Court Room

Lafayette, IN 47901				ARUNITEUT.	
				CONTRACTOR:	
TO CONTRACTOR (Name and address):	PROJECT NUM	MBERS: 903 / 903		FIELD:	
Baddin as earth Ban 267					
P. O. Box 4991	4001			OTHER:	
Lafayette, IN 47903 CONTRACT FOR: 1D-Painting and Wall Covered Contract For the Contract Fo					
				-	
THE CONTRACT IS CHANGED AS FOLLO	DWS:				
EWO 903-015					
[] <u>DEDUCT</u> for leftover Allowan	ice				
Total DECREASE for this Change Order:		-<\$8,990.00>			
The original Contract Sum was			\$	124,500.00	
Net change by previously authorized Change Orders			\$	0.00	
The Contract Sum prior to this Change Order was The Contract Sum will be decreased by this Change Order in the amount of \$			\$	124,500.00	
The new Contract Sum including this Change Order will be			\$	8,990.00	
The new Contract Sum metading tins C	nange Order will be	e,	\$	115,510.00	
The Contract Time will be unchanged by The date of Substantial Completion as of NOTE: This summary does not reflect the summary does	of the date of this Ch	-	aranteed Maxin	num Price which ha	
been authorized by Construction Ch					
NOT VALID UNTIL SIGNED BY THE OWN	ER, CONSTRUCTION	N MANAGER, ARCHITECT AND CONTRA	CTOR.		
Tecton Construction Management, Inc. CONSTRUCTION MANAGER (Firm name)		NA			
102 North 3rd Street, Suite 201, Lafavette, IN 47901		ARCHITECT (Firm name)			
ADDRESS ADDRESS	16, 111 4/901	ADDRESS	F		
7/1/1/1/1/1/1/1/1/1/1/1/1/1/1/1/1/1/1/1	1	ADDICESS			
	V=\-	DV 20			
Mike Roberts		BY (Signature)			
(Typed name) DATE:	 	NA (Typed name)	DATE: NA		
Heritage Classic Construction, Inc.	/ '	Tippecanoe County Board o	of Commissioners		
CONTRACTOR (Firm name)		OWNER (Firm name)			
P. O. Box 4991, Lafayette, IN 47903		20 N. Third Street, Lafayette	e, IN 47901		
ADDRESS COLL		ADDRESS			
BY (Signature)	6/2021	BY (Signature)			
	012021	Tom Murtaugh			
(Typed name) DATE:		(Typed name)	DATE:		

OWNER: X

ARCHITECT:

CONSTRUCTION MANAGER: X