## Change Order - Construction Manager-Adviser Edition

	•	
PROJECT (Name and address): 885-Fairground Renovations 1406 Teal Rd.	CHANGE ORDER NUMBER: BP4 885-006 INITIATION DATE: 3/16/2021	OWNER: 🗵
		CONSTRUCTION MANAGER: 🔀
Lafayette, IN 47905		ARCHITECT:
TO CONTRACTOR (Name and address)	DDO IFOT MUMDEDO, 995 / 995	CONTRACTOR: 🔀
<b>TO CONTRACTOR</b> (Name and address): Mulhaupt's, Inc.	PROJECT NUMBERS: 885 / 885 CONTRACT DATE: August 22, 2019	FIELD:
209 N. 5th Street Lafayette, IN 47901	CONTRACT FOR: 4G-Hollow Metal Frames Doors and Hardware; 4O-Electronic Safety and Security; 4R-Fire Detection and Alarm	OTHER: [
THE CONTRACT IS CHANGED AS FOLLOW EWO 885-156	/S:	
[] Add 4 ea. security cameras in the	following locations:	
[] South east corner of West Pavi	lion N	
[] North west corner of West Pav		
[] North east corner of West Pavi	lion S	
[] Under the Swine Barn/West Pa pointing back to the West Pavi		
Total <b>INCREASE</b> for this Change Or	rder: \$4,373	.00

## CHANGE ORDER BP4 885-006 (EWO 885-156)

The original Contract Sum was	\$ 549,347.00
Net change by previously authorized Change Orders	\$ -21,749.00
The Contract Sum prior to this Change Order was	\$ 527,598.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 4,373.00
The new Contract Sum including this Change Order will be	\$ 531,971.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

## NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management	NA
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm name)
102 North 3rd Street	NA
Suite 201	
Lafayette, IN 47901	
ADDRESS	ADDRESS
BY (Signature)	BY (Signature)
Mike Roberts	NA .
(Typed name) DATE/	(Typed name) DATE: NA
Mulhaupt's, Inc.	Tippecanoe County Commissioners
CONTRACTOR (Firm name)	OWNER (Firm name)
209 N. 5th Street	20 N.Third Street
Lafayette, IN 47901	Lafayette, IN 47901
ADDRESS  BY (Signature) Richard Woodhead  BATE:	ADDRESS
BY (Signature) Richard Woodhead 3-17-21	BY (Signature) David Byers
(Typed name) DATE:	(Typed name) DATE: