

 **AIA**[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT <i>(Name and address):</i> 885-Fairground Renovations 1406 Teal Rd. Lafayette, IN 47905	CHANGE ORDER NUMBER: BP4 885-008 INITIATION DATE: 3/23/2021	OWNER: <input checked="" type="checkbox"/> CONSTRUCTION MANAGER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> Brand Electric, Inc. 6274 East 375 South Lafayette, IN 47905	PROJECT NUMBERS: 885 / 885 CONTRACT DATE: August 22, 2019 CONTRACT FOR: 4O-Electrical	

THE CONTRACT IS CHANGED AS FOLLOWS:

EW0 885-147

- Install additional AV-WP1-W box/TT-601.2 on the Arena 120 side of wall between Arena 120 and Storage 122, on the south wall of 122 near, and the east end. Box is provided by others. Provide and install prescribed chaseways.

- Install wire basket in Storage Room 122 on the east and south walls.

Total **INCREASE** for this Change Order: **\$2,225.00**


CHANGE ORDER BP4 885-008 (EWO 885-147)


The original Contract Sum was	\$ 1,745,000.00
Net change by previously authorized Change Orders	\$ 9,477.10
The Contract Sum prior to this Change Order was	\$ 1,754,477.10
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,225.00
The new Contract Sum including this Change Order will be	\$ 1,756,702.10

The Contract Time will be unchanged by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management CONSTRUCTION MANAGER (Firm name) 102 North 3rd Street Suite 201 Lafayette, IN 47901 ADDRESS:  BY (Signature) Mike Roberts (Typed name)	NA ARCHITECT (Firm name) NA ADDRESS BY (Signature) NA (Typed name)
DATE: 3/25/21	DATE: NA

Brand Electric, Inc. CONTRACTOR (Firm name) 6274 East 375 South Lafayette, IN 47905 ADDRESS:  BY (Signature) Kameron Brand (Typed name)	Tippecanoe County Commissioners OWNER (Firm name) 20 N.Third Street Lafayette, IN 47901 ADDRESS BY (Signature) David Byers (Typed name)
DATE: 3/24/21	DATE: