



AIA[®]

Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT *(Name and address):*
899-Tippecanoe Co Central Offices -
TCCO
1950 South 18th Street
Lafayette, IN 47905

CHANGE ORDER NUMBER: BP2 899-003
INITIATION DATE: 3/31/2021

OWNER:
CONSTRUCTION MANAGER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR *(Name and address):*
Shepler Construction Company
720 Erie Avenue
Logansport, IN 46947

PROJECT NUMBERS: 899 / 899
CONTRACT DATE: December 9, 2020
CONTRACT FOR: 2A-General Trades

THE CONTRACT IS CHANGED AS FOLLOWS:

EW0 899-037

- Demolish concrete floor, excavate trench, backfill trench, and pour new concrete to accommodate the added sanitary lateral serving Catering 163.

Subtotal for EW0 899-037:

\$9,486.00

EW0 899-038

- Toilet Accessories Changes:
 - Deduct to omit provision of Paper Towel, Hand Soap, and Toilet Paper dispensers.
 - Add to provide and install coat hooks at ADA height:
 - 2 ea. American Specialties 7382-B Coat Hooks (One high and one at ADA height) in each of the following rooms:
 - Single Bathrooms
 - Exam Rooms
 - Nurse Rooms
 - Offices
 - 1 ea. Mother's Room (at lower ADA height only)

Subtotal for EW0 899-038:

\$1,989.00

Total INCREASE for this Change Order:

\$11,475.00

CHANGE ORDER BP2 899-003 (EWO 899-037 and 899-038)

The original Contract Sum was
 Net change by previously authorized Change Orders
 The Contract Sum prior to this Change Order was
 The Contract Sum will be increased by this Change Order in the amount of
 The new Contract Sum including this Change Order will be

\$	452,583.00
\$	14,391.00
\$	466,974.00
\$	11,475.00
\$	478,449.00

The Contract Time will be unchanged by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc.

CONSTRUCTION MANAGER (Firm name)

102 North 3rd Street

Suite 201

Lafayette, IN 47901

ADDRESS

BY (Signature)

Mike Roberts

(Typed name)

DATE: 4/15/21

NA

ARCHITECT (Firm name)

NA

ADDRESS

BY (Signature)

NA

(Typed name)

DATE: NA

Shepler Construction Company

CONTRACTOR (Firm name)

720 Erie Avenue

Logansport, IN 46947

ADDRESS

BY (Signature)

Dave Shepler

(Typed name)

DATE: 4/2/21

Tippecanoe County Commissioners

OWNER (Firm name)

20 N. 3rd Street

Lafayette, IN 47901

ADDRESS

BY (Signature)

Tracy Brown

(Typed name)

DATE: