



AIA®

Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): 903-Tippecanoe County Court Room Renovations 301 Main Street Lafayette, IN 47901	CHANGE ORDER NUMBER: 903-001 INITIATION DATE: 4/2/2021	OWNER: <input checked="" type="checkbox"/> CONSTRUCTION MANAGER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): New Concept, Inc. 511 N. Earl Ave, Suite B Lafayette, IN 47904	PROJECT NUMBERS: 903 / 903 CONTRACT DATE: February 11, 2020 CONTRACT FOR: 1C-Floor Covering	

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 903-016

DEDUCT for unused Allowance.

Total **DECREASE** for this Change Order: -<\$2,668.00>

The original Contract Sum was	\$	<u>34,345.00</u>
Net change by previously authorized Change Orders	\$	<u>0.00</u>
The Contract Sum prior to this Change Order was	\$	<u>34,345.00</u>
The Contract Sum will be decreased by this Change Order in the amount of	\$	<u>2,668.00</u>
The new Contract Sum including this Change Order will be	\$	<u>31,677.00</u>

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. CONSTRUCTION MANAGER (Firm name) 102 North 3rd Street, Suite 201, Lafayette, IN 47901 ADDRESS	NA ARCHITECT (Firm name) NA ADDRESS
 BY (Signature) Mike Roberts (Typed name) DATE: 4/19/21	BY (Signature) NA (Typed name) DATE: NA
New Concept, Inc. CONTRACTOR (Firm name) 511 N. Earl Ave, Suite B Lafayette, IN 47904 ADDRESS	Tippecanoe County Board of Commissioners OWNER (Firm name) 20 N. Third Street, Lafayette, IN 47901 ADDRESS
 BY (Signature) Gary Kain (Typed name) DATE: 4-16-21	 BY (Signature) Tom Murtaugh (Typed name) DATE: