



# AIA® Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT** (Name and address):  
885-Fairground Renovations  
1406 Teal Rd.  
Lafayette, IN 47905

**CHANGE ORDER NUMBER:** BP4 885-002  
**INITIATION DATE:** 4/23/2021

**OWNER:**   
**CONSTRUCTION MANAGER:**   
**ARCHITECT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**TO CONTRACTOR** (Name and address):  
Bill Lawrence Company, Inc.  
221 North College Avenue  
Indianapolis, IN 46202

**PROJECT NUMBERS:** 885 / 885  
**CONTRACT DATE:** August 22, 2019  
**CONTRACT FOR:** 4I-Painting and Wall Coverings

### THE CONTRACT IS CHANGED AS FOLLOWS:

#### EWO 885-159

Extra white paint on structural steel in Area D on a Time and Material basis. Tickets:

<input type="checkbox"/> 11946	<b>\$363.50</b>
<input type="checkbox"/> 11640	<b>\$275.00</b>
<input type="checkbox"/> 12000	<b>\$2,374.00</b>
<input type="checkbox"/> 12001	<b><u>\$853.00</u></b>

Total **INCREASE** for this Change Order: **\$3,865.50**

**CHANGE ORDER BP4 885-002 (EWO 885-159)**

The original Contract Sum was	\$ 144,700.00
Net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 144,700.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 3,865.50
The new Contract Sum including this Change Order will be	\$ 148,565.50

The Contract Time will be unchanged by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Tecton Construction Management	NA
<b>CONSTRUCTION MANAGER</b> (Firm name)	<b>ARCHITECT</b> (Firm name)
102 North 3rd Street	NA
Suite 201	
Lafayette, IN 47901	

ADDRESS	ADDRESS
<i>Michael Roberts</i>	
BY (Signature)	BY (Signature)
Mike Roberts	NA
(Typed name)	(Typed name)
DATE: 2/26/21	DATE: NA

Bill Lawrence Company, Inc.	Tippecanoe County Commissioners
<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)
221 North College Avenue	20 N. Third Street
Indianapolis, IN 46202	Lafayette, IN 47901
ADDRESS	ADDRESS

<i>Angela Kinney</i>	
BY (Signature)	BY (Signature)
Angela Kinney	David Byers
(Typed name)	(Typed name)
DATE: 4/23/21	DATE: