



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT *(Name and address):*
899-Tippecanoe Co Central Offices -
TCCO
1950 South 18th Street
Lafayette, IN 47905

CHANGE ORDER NUMBER: BP1 899-001
INITIATION DATE: 5/5/2021

OWNER:
CONSTRUCTION MANAGER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR *(Name and address):*
Insley Systems, Inc.
8535 East 30th Street
Indianapolis, IN 46219

PROJECT NUMBERS: 899 / 899
CONTRACT DATE: March 6, 2021
CONTRACT FOR: 1B-Roofing Gutters and
Downspouts

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-025

<input type="checkbox"/> 3 new up and over ladders	\$8,700.00
<input type="checkbox"/> Move existing ladder	\$750.00
<input type="checkbox"/> Approx. 45 walkpads	<u>\$2,200.00</u>
Total INCREASE for this Change Order:	\$11,650.00


CHANGE ORDER BP1 899-001 (EWO 899-025)


The original Contract Sum was	\$	<u>252,000.00</u>
Net change by previously authorized Change Orders	\$	<u>0.00</u>
The Contract Sum prior to this Change Order was	\$	<u>252,000.00</u>
The Contract Sum will be increased by this Change Order in the amount of	\$	<u>11,650.00</u>
The new Contract Sum including this Change Order will be	\$	<u>263,650.00</u>

The Contract Time will be unchanged by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

<u>Tecton Construction Management, Inc.</u>	<u>NA</u>
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm name)
<u>102 North 3rd Street</u>	<u>NA</u>
<u>Suite 201</u>	
<u>Lafayette, IN 47901</u>	
ADDRESS	ADDRESS
	
BY (Signature)	BY (Signature)
<u>Mike Roberts</u>	<u>NA</u>
(Typed name)	(Typed name)
<u>5/7/21</u>	<u>DATE: NA</u>
DATE:	

<u>Insley Systems, Inc.</u>	<u>Tippecanoc County Commissioners</u>
CONTRACTOR (Firm name)	OWNER (Firm name)
<u>8535 East 30th Street</u>	<u>20 N. 3rd Street</u>
<u>Indianapolis, IN 46219</u>	<u>Lafayette, IN 47901</u>
ADDRESS	ADDRESS
	
BY (Signature)	BY (Signature)
<u>David Blanton</u>	<u>Tracy Brown</u>
(Typed name)	(Typed name)
<u>5-7-21</u>	<u>DATE:</u>
DATE:	