



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT** *(Name and address):*  
899-Tippecanoe Co Central Offices -  
TCCO  
1950 South 18th Street  
Lafayette, IN 47905

**CHANGE ORDER NUMBER:** BP2 899-004  
**INITIATION DATE:** 5/5/2021

**OWNER:**   
**CONSTRUCTION MANAGER:**   
**ARCHITECT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**TO CONTRACTOR** *(Name and address):*  
Shepler Construction Company  
720 Erie Avenue  
Logansport, IN 46947

**PROJECT NUMBERS:** 899 / 899  
**CONTRACT DATE:** December 9, 2020  
**CONTRACT FOR:** 2A-General Trades

### THE CONTRACT IS CHANGED AS FOLLOWS:

#### EWO 899-042

- Add a floor-to-ceiling 3 5/8" metal stud, drywall, thermal insulated wall across the short dimension of Mechanical 013. Install one 6-0x7-0 hollow metal door frame.
- Add a 9'2" tall by ~8'7" long 3 5/8" metal stud, drywall, uninsulated wall from masonry to masonry to close off space east of the mechanical-to-basement-chase in former Locker 156. Brace the top of the wall. Install a 3-0x7-0 hollow metal door frame.

Total **INCREASE** for this Change Order:

**\$3,952.00**

**CHANGE ORDER BP2 899-004 (EWO 899-042)**

The original Contract Sum was	\$ 452,583.00
Net change by previously authorized Change Orders	\$ 25,866.00
The Contract Sum prior to this Change Order was	\$ 478,449.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 3,952.00
The new Contract Sum including this Change Order will be	\$ 482,401.00

The Contract Time will be unchanged by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Tecton Construction Management, Inc.	NA
<b>CONSTRUCTION MANAGER</b> (Firm name)	<b>ARCHITECT</b> (Firm name)
102 North 3rd Street	NA

Suite 201	
Lafayette, IN 47901	
<b>ADDRESS</b>	<b>ADDRESS</b>

<i>Mike Roberts</i>	
<b>BY</b> (Signature)	<b>BY</b> (Signature)
Mike Roberts	NA
(Typed name)	(Typed name) <b>DATE:</b> NA

Shepler Construction Company	Tippecanoe County Commissioners
<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)
720 Erie Avenue	20 N. 3rd Street
Logansport, IN 46947	Lafayette, IN 47901
<b>ADDRESS</b>	<b>ADDRESS</b>

<i>David M Shepler</i>	
<b>BY</b> (Signature)	<b>BY</b> (Signature)
Dave Shepler	Tracy Brown
(Typed name) <b>DATE:</b> 5-7-2021	(Typed name) <b>DATE:</b>