

 **AIA** Document G701/CMa™ – 1992

**Change Order - Construction Manager-Adviser Edition**

---

<b>PROJECT</b> ( <i>Name and address</i> ): 885-Fairground Renovations 1406 Teal Rd. Lafayette, IN 47905	<b>CHANGE ORDER NUMBER:</b> BP4 885-002 <b>INITIATION DATE:</b> 3/18/21	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>CONSTRUCTION MANAGER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> ( <i>Name and address</i> ): New Era Technology (ESCO Communications) 8940 Vincennes Circle Indianapolis, IN 46266	<b>PROJECT NUMBERS:</b> 885 / 885 <b>CONTRACT DATE:</b> August 22, 2019 <b>CONTRACT FOR:</b> 4P-Paging-Audio-Visual	

---

**THE CONTRACT IS CHANGED AS FOLLOWS:**

**EW0 885-158**

- Add data station in the Arena Pavilion at exterior of Storage Room 122:
  - 1) Bulloch Fabricating AV-RP-16x22x10-CPSTu-rDfaSc-eS SM-o Surface Mount Backbox w/Door, W.P.
  - 2) EMG Custom Plates
  - 3) Cable

Total **INCREASE** for This Change Order: **\$2,488.99**

**CHANGE ORDER BP4 885-002 (EWO 885-158)**

The original Contract Sum was	\$ 221,270.00
Net change by previously authorized Change Orders	\$ 17,570.00
The Contract Sum prior to this Change Order was	\$ 238,840.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,488.99
The new Contract Sum including this Change Order will be	\$ 241,328.99

The Contract Time will be unchanged by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Tecton Construction Management  
**CONSTRUCTION MANAGER** *(Firm name)*  
 102 North 3rd Street  
 Suite 201  
 Lafayette, IN 47901  
**ADDRESS**

\_\_\_\_\_  
**ARCHITECT** *(Firm name)*  
 NA  
 \_\_\_\_\_  
**ADDRESS**

*[Handwritten Signature]*  
 3/7/21

**BY** *(Signature)*  
 Mike Roberts  
 \_\_\_\_\_  
*(Typed name)* **DATE:**

**BY** *(Signature)*  
 NA  
 \_\_\_\_\_  
*(Typed name)* **DATE:** NA

New Era Technology (ESCO Communications)  
**CONTRACTOR** *(Firm name)*  
 8940 Vincennes Circle  
 Indianapolis, IN 46266  
**ADDRESS**

Tippecanoe County Commissioners  
**OWNER** *(Firm name)*  
 20 N.Third Street  
 Lafayette, IN 47901  
**ADDRESS**

Randy Schuetter  
Digitally signed by Randy Schuetter  
 DN: C=US, E=randy.schuetter@neweratech.com, O=New Era Technology,  
 CN=Randy Schuetter  
 Date: 2021.05.08 10:58:31-0400'  
**BY** *(Signature)*  
 Randy Schuetter 5/6/2021  
 \_\_\_\_\_  
*(Typed name)* **DATE:**

**BY** *(Signature)*  
 David Byers  
 \_\_\_\_\_  
*(Typed name)* **DATE:**