Change Order - Construction Manager-Adviser Edition

899-Tippecanoe Co Central Offices - INITIATION DATE: 5/24/2021 CONSTRUCTION MANAGER 1950 South 18th Street Lafayette, IN 47905 TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899 FIELD
1950 South 18th Street Lafayette, IN 47905 CONTRACTOR TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899 FIELD
TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899 FIELD
The second secon
Shepler Construction Company CONTRACT DATE: December 9, 2020 OTHER
720 Erie Avenue CONTRACT FOR: 2A-General Trades Logansport, IN 46947

EWO 899-046

[]	Add four (4) ea. 7-inch CRL Speak-Thru transaction glass speakers.
[]	Add four (4) ea. transaction holes in two (2) ea. transaction windows
[]	Add storefront aluminum frame on three (3) sides of two (2) windows.

Total INCREASE for this Change Order: \$3,938.00

CHANGE ORDER BP2 899-005 (EWO 899-046)

The original Contract Sum was	\$ 452,583.00
Net change by previously authorized Change Orders	\$ 29,818.00
The Contract Sum prior to this Change Order was	\$ 482,401.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 3,938.00
The new Contract Sum including this Change Order will be	\$ 486,339.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged...

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

NA
ARCHITECT (Firm name)
NA
ADDRESS
BY (Signature)
NA
(Typed name) DATE: NA
Tippecanoe County Commissioners
OWNER (Firm name)
20 N. 3rd Street
Lafayette, IN 47901
ADDRESS
nt
BY (Signature)
Tracy Brown
(Typed name) DATE: