



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT** *(Name and address):*

885-Fairground Renovations  
1406 Teal Rd.  
Lafayette, IN 47905

**CHANGE ORDER NUMBER:** BP4 885-003**INITIATION DATE:** 6/2/2021**OWNER:** ☒**CONSTRUCTION MANAGER:** ☒**ARCHITECT:** ☐**CONTRACTOR:** ☒**FIELD:** ☐**OTHER:** ☐**TO CONTRACTOR** *(Name and address):*

Building Services, Inc.  
960 Elston Road  
Lafayette, IN 47905

**PROJECT NUMBERS:** 885 / 885**CONTRACT DATE:** August 22, 2019**CONTRACT FOR:** 4E-Caulking**THE CONTRACT IS CHANGED AS FOLLOWS:****EWO 885-173**☐ Time and Material work:

- ☐ Final Pass for extra contingency cosmetic caulking,  
Invoice 8675 on 5/27/21:

**\$1,450.00**

- ☐ Extra fire stopping in Electrical Rooms,  
Invoice 8674, on 5/27.21

**\$1,461.00****Total INCREASE for this Change Order:****\$2,911.00**



**CHANGE ORDER BP4 885-003 (EWO 885-173)**

The original Contract Sum was	\$ 29,812.00
Net change by previously authorized Change Orders	\$ 3,096.00
The Contract Sum prior to this Change Order was	\$ 32,908.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,911.00
The new Contract Sum including this Change Order will be	\$ 35,819.00

The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

<u>Tecton Construction Management</u>	<u>NA</u>
<b>CONSTRUCTION MANAGER</b> (Firm name)	<b>ARCHITECT</b> (Firm name)
102 North 3rd Street	<u>NA</u>
Suite 201	
Lafayette, IN 47901	
<b>ADDRESS</b>	<b>ADDRESS</b>
 <b>BY</b> (Signature)	<b>BY</b> (Signature)
Mike Roberts	<u>NA</u>
(Typed name)	(Typed name)
<b>DATE:</b>	<b>DATE:</b> NA
<u>Building Services, Inc.</u>	<u>Tippecanoe County Commissioners</u>
<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)
960 Elston Road	20 N.Third Street
Lafayette, IN 47905	Lafayette, IN 47901
<b>ADDRESS</b>	<b>ADDRESS</b>
 <b>BY</b> (Signature)	<b>BY</b> (Signature)
Chris Brooks	David Byers
(Typed name)	(Typed name)
<b>DATE:</b> 6/3/2021	<b>DATE:</b>