Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):	CHANGE ORDER NUMBER: BP	4 885-001	OWNER: ⊠
885-Fairground Renovations	INITIATION DATE: 6/2/2021		CONSTRUCTION MANAGER:
1406 Teal Rd.			
Lafayette, IN 47905			ARCHITECT:
TO CONTRACTOR (Name and address):	DDA IECT MIMDEDO, 005 / 006	-	CONTRACTOR: 🛛
Ziolkowski Construction, Inc.	PROJECT NUMBERS: 885 / 883		FIELD:
4050 Ralph Jones Dr.	CONTRACT DATE: August 22, CONTRACT FOR: 4B-Masonry		OTHER: [
South Bend, IN 46628			OTTIER,
THE CONTRACT IS CHANGED AS FOLLOW	vs:		
EWO 885-171	•		
[] CREDIT remainder of sign base	allowance balance.		
Total DECREASE for this Change C	Order: -<\$4	J,919.19>	
The original Contract Sum was			\$ 630,000.00
Net change by previously authorized Change Orders			\$ 0.00
The Contract Sum prior to this Change Order was			\$ 630,000.00
The Contract Sum will be decreased by this Change Order in the amount of			\$ 4,919.19
The new Contract Sum including this Cha	inge Order will be		\$625,080.81
The Contract Time will be unchanged by The date of Substantial Completion as of		refore is unchanged	
NOTE : This summary does not reflect to been authorized by Construction Char		Contract Time or Guar	ranteed Maximum Price which have
NOT VALID UNTIL SIGNED BY THE OWNER	R, CONSTRUCTION MANAGER, AR	CHITECT AND CONTRAC	TOR.
Tecton Construction Management	N A		
CONSTRUCTION MANAGER (Firm name)		HITECT (Firm name)	
102 North 3/d Street, Suite 201, Lafa 1/tt			
ADDRESS OF THE PROPERTY OF THE	ADDI	RESS	-
BY (Signature)	BY (S	Signature)	
Mike Roberts	NA NA		
(Typed name)	(Туре	ed name)	DATE: NA
Ziolkowski Construction, Inc.	Tippe	ecanoe County Commiss	ioners
CONTRACTOR (Firm name) OWNER (Firm name)		ER (Firm name)	·
4050 Ralph Jones Dr., South Bend, IN 46628 20 N.Third Street, Lat		Third Street, Lafayette,	IN 47901
ADDRESS	ADDF	RESS	
2278			
BY (Signature)		lignature)	
Bill Favors Scott Smoth		l Byers	
(Typed name) DATE:	(Tvpe	ed name)	DATE: