



# AIA® Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT** *(Name and address):*

899-Tippecanoe Co Central Offices -  
TCCO  
1950 South 18th Street  
Lafayette, IN 47905

**CHANGE ORDER NUMBER:** BP2 899-004

**INITIATION DATE:** 6/2/2021

**OWNER:** ☒
**CONSTRUCTION MANAGER:** ☒
**ARCHITECT:** ☐
**CONTRACTOR:** ☒
**FIELD:** ☐
**OTHER:** ☐
**TO CONTRACTOR** *(Name and address):*

Mulhaupt's, Inc.  
209 N. 5th Street  
Lafayette, IN 47901

**PROJECT NUMBERS:** 899 / 899

**CONTRACT DATE:** December 10, 2002

**CONTRACT FOR:** 2C HOLLOW METAL FRAMES,  
DOORS, AND HARDWARE

**THE CONTRACT IS CHANGED AS FOLLOWS:**
**EWO 899-043**

- ☐ Add a 3-0x7-0 door for an added 3 5/8" stud wall mechanical room in Existing Locker 156. Welded HM Frame. LHR maple wood door. Storeroom lockset keyed like a mechanical room.
- ☐ Complete 90 min rated opening consisting of 6070 hollow metal frame with weather stripping, hollow metal doors, hinges, storeroom lock, self-latching bolts, closers, coordinator, automatic door bottoms, threshold, split astragal, and wall stops.

Total **INCREASE** for this Change Order:

**\$5,151.00**

**CHANGE ORDER BP2 899-004**

The original Contract Sum was  
Net change by previously authorized Change Orders  
The Contract Sum prior to this Change Order was  
The Contract Sum will be increased by this Change Order in the amount of  
The new Contract Sum including this Change Order will be

\$	231,586.00
\$	42,377.00
\$	273,963.00
\$	5,151.00
\$	279,114.00


The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Tecton Construction Management, Inc.  
**CONSTRUCTION MANAGER** (Firm name)  
102 North 3rd Street  
Suite 201  
Lafayette, IN 47901

**ADDRESS**

  
BY (Signature)  
Mike Roberts

(Typed name)


DATE:

6/7/21

Mulhaupt's, Inc.

**CONTRACTOR** (Firm name)  
209 N. 5th Street  
Lafayette, IN 47901

**ADDRESS**

  
BY (Signature)  
Richard Woodhead

(Typed name)

DATE:

6/31/21

NA

**ARCHITECT** (Firm name)

NA

**ADDRESS**

BY (Signature)

NA

(Typed name)

DATE: NA

Tippecanoe County Commissioners

**OWNER** (Firm name)

20 N. 3rd Street  
Lafayette, IN 47901

**ADDRESS**

BY (Signature)

Tracy Brown

(Typed name)

DATE: