

**AIA**[®]**Document G701/CMa™ – 1992****Change Order - Construction Manager-Adviser Edition****PROJECT** *(Name and address):*885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905**CHANGE ORDER NUMBER:** BP4 885-008**INITIATION DATE:** 6/9/2021**OWNER:** ☒**CONSTRUCTION MANAGER:** ☒**ARCHITECT:** ☐**CONTRACTOR:** ☒**FIELD:** ☐**OTHER:** ☐**TO CONTRACTOR** *(Name and address):*J. R. Kelly Company, Inc.
3450 Concord Road
Lafayette, IN 47909**PROJECT NUMBERS:** 885 / 885**CONTRACT DATE:** August 20, 2019**CONTRACT FOR:** 4A-Concrete**THE CONTRACT IS CHANGED AS FOLLOWS:****EWO 885-177**☐ **DEDUCT** to balance unused allowance.Total **DECREASE** for this Change Order: **-<\$8,844.41>**

The original Contract Sum was	\$	1,888,000.00
Net change by previously authorized Change Orders	\$	61,913.95
The Contract Sum prior to this Change Order was	\$	1,949,913.95
The Contract Sum will be decreased by this Change Order in the amount of	\$	8,844.41
The new Contract Sum including this Change Order will be	\$	1,941,069.54

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Tecton Construction Management

CONSTRUCTION MANAGER *(Firm name)*

102 North 3rd Street, Suite 201, Lafayette, IN 47901

ADDRESS**BY** *(Signature)*

Mike Roberts

*(Typed name)***DATE:**

NA

ARCHITECT *(Firm name)*

NA

ADDRESS**BY** *(Signature)*

NA

*(Typed name)***DATE:** NA

J. R. Kelly Company, Inc.

CONTRACTOR *(Firm name)*

3450 Concord Road, Lafayette, IN 47909

ADDRESS**BY** *(Signature)*

Tim Brigham

*(Typed name)***DATE:**

6/9/2021

Tippecanoe County Commissioners

OWNER *(Firm name)*

20 N. Third Street, Lafayette, IN 47901

ADDRESS**BY** *(Signature)*

David Byers

*(Typed name)***DATE:**