



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT** *(Name and address):*

899-Tippecanoe Co Central Offices -  
TCCO  
1950 South 18th Street  
Lafayette, IN 47905

**CHANGE ORDER NUMBER:** BP2 899-001

**INITIATION DATE:** 7/6/2021

**OWNER:**

**CONSTRUCTION MANAGER:**

**ARCHITECT:**

**CONTRACTOR:**

**FIELD:**

**OTHER:**

**TO CONTRACTOR** *(Name and address):*

Deerwood Group LLC  
P.O. Box 265  
Rensselaer IN, 47978

**PROJECT NUMBERS:** 899 / 899

**CONTRACT DATE:** December 10, 2020

**CONTRACT FOR:** 2B-Millwork/Casework

**THE CONTRACT IS CHANGED AS FOLLOWS:**

**EWO 899-059**

- Add wall cabinets to Exam Rooms 148, 149, 150, 151.
- In Exam Room 148, create a space for an 18 5/8" under-the-counter refrigerator in place of the 4-drawer base cabinet and reduce the size of the single-drawer/cabinet door base, to allow for the 18 5/8" refrigerator.
- In Closet 140, add custom melamine shelving spaced at 24" OC, beginning at 24" AFF.

Total **INCREASE** for this Change Order:

**\$4,750.00**


**CHANGE ORDER BP2 899-001 (EWO 899-059)**


The original Contract Sum was	\$	89,644.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	89,644.00
The Contract Sum will be increased by this Change Order in the amount of	\$	4,750.00
The new Contract Sum including this Change Order will be	\$	94,394.00

The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Tecton Construction Management, Inc.	NA
<b>CONSTRUCTION MANAGER</b> (Firm name)	<b>ARCHITECT</b> (Firm name)
102 North 3rd Street	NA
Suite 201	
Lafayette, IN 47901	
<b>ADDRESS</b>	<b>ADDRESS</b>
	
<b>BY</b> (Signature)	<b>BY</b> (Signature)
Mike Roberts	NA
(Typed name)	(Typed name)
<b>DATE:</b> 7/7/21	<b>DATE:</b> NA

Deerwood Group LLC	Tippecanoe County Commissioners
<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)
P.O. Box 265	20 N. 3rd Street
Rensselaer IN, 47978	Lafayette, IN 47901
<b>ADDRESS</b>	<b>ADDRESS</b>
	
<b>BY</b> (Signature)	<b>BY</b> (Signature)
Rick Wienrank	Tracy Brown
(Typed name)	(Typed name)
<b>DATE:</b> 7/7/2021	<b>DATE:</b>