

18 Month Letting List - May 5, 2022

(INDOT update: April 15, 2022)

	Letting Date	Road	Location	Type of Work	Des & Contract Number	Previous Letting Date
S	8/10/2022	SR 25	NB over US 421, 03.58 S SR 218	Bridge Thin Deck Overlay	2000063 B-43056	
S	8/10/2022	SR 25	SB over US 421, 03.58 S SR 218	Bridge Thin Deck Overlay	2000064 B-43056	
S	8/10/2022	SR 25	CR 200N@.-SR 25 NB/SB, 00.92 N US 421	Bridge Thin Deck Overlay	2000119 B-43056	
S	8/10/2022	SR 25	WALNUT STREET@.-SR 25 NB/SB, 04.29 N SR 218	Bridge Thin Deck Overlay	2000122 B-43056	
S	8/10/2022	SR 25	CR 500 W@.-SR 25, 01.43 N SR 218	Bridge Thin Deck Overlay	2000136 B-43056	
S	8/10/2022	SR 25	CR 50 W@.-SR 25 NB/SB, NS RR, 06.81 N SR 218	Bridge Thin Deck Overlay	2000106 B-43056	
S	8/10/2022	SR 25	NB bridge over NSRR, 02.57 N US 421	Bridge Thin Deck Overlay	2000043 B-43056	
S	8/10/2022	SR 25	SB bridge over NSRR, 02.57 N US 421	Bridge Thin Deck Overlay	2000044 B-43056	
S	8/10/2022	SR 25	NB bridge over Rock Creek, 05.64 N SR 218	Bridge Thin Deck Overlay	2000056 B-43056	
S	8/10/2022	SR 25	SB bridge over Rock Creek, 05.64 N SR 218	Bridge Thin Deck Overlay	2000057 B-43056	
S	8/10/2022	SR 25	0.1 mi S CR 500 on Old 25	Small Structure Maintenance and Repair	2101102 B-43056	
S	12/7/2022	SR 75	Wildcat Creek, 4.51 S SR 18	Bridge Replacement	1601029 B-39876	
S	12/7/2022	SR 75	At Wildcat Creek, 4.51 S SR 18	Bridge Replacement	2101199 B-39876	
S	1/9/2023	SR 18	1.11 W JCT SR 29	Small Structure Pipe Lining	1703016 B-41433	
S	1/9/2023	SR 218	From 0.3 mi. W. of SR 75 to 0.	HMA Overlay Minor Structural	1800063 B-41333	
C	2/15/2023	SR 218	0.81 mi E of SR 29	Small Structure Replacement	1700037 B-40607	9/14/2022
C	2/15/2023	US 421	Over Wildcat Creek, 4.06 mi N of SR 26	Bridge Replacement	1700101 B-40607	9/14/2022
C	2/15/2023	SR 29	SR 29 over , 0.21 mi N of S JCT SR 18	Small Structure Maintenance and Repair	2001044 B-40607	9/14/2022
S	2/15/2023	SR 18	0.65 E SR 29 W JCT	Substructure Repair And Rehabilitation	2100887 B-43839	
C	3/15/2023	US 421	2.29 S JCT US 24/SR 39	Small Structure Maintenance and Repair	2100946 B-43840	12/7/2022
N	7/12/2023	SR 29	SR 29 from SR 218 (S JCT) to SR 218 (N JCT)	HMA Overlay Minor Structural	1900180 R-42457	

	Letting Date	Road	Location	Type of Work	Des & Contract Number	Previous Letting Date
N	8/9/2023	SR 22	Old Sr 25@.-Deer Creek, 0.67mi S of US 421	Bridge Replacement	1800104 B-42436	

Same, New, Change, Not Listed

Bid Letting Results

2/9/2022	SR 18	Over Ridenour Ditch, 2.88 mi W of SR 29	Bridge Replacement	1700078 B-40607
2/9/2022	US 421	North Street over US 421, 0.33 mi S of SR 25	Bridge Deck Overlay	1700102 B-40607

Project awarded to Milestone Contractors LP for \$5,186,374.00

Engineer's estimate: \$5,222,472.40

Two bids submitted

Estimated completion date: October 28, 2022

3/9/2022	SR 25	NB over Bridge Creek, 1.32 mi N of US 421	Bridge Thin Deck Overlay	1901422 B-42506
3/9/2022	SR 25	SB over Bridge Creek, 1.32 mi N of US 421	Bridge Thin Deck Overlay	1901423 B-42506
3/9/2022	SR 25	SB over Bridge Creek, 0.39 mi S of US 421	Bridge Thin Deck Overlay	1901446 B-42506
3/9/2022	SR 25	NB over Bridge Creek, 0.39 mi S of US 421	Bridge Thin Deck Overlay	1901447 B-42506
3/9/2022	SR 25	Over CR 300N, 2.51 mi N of US 421	Bridge Thin Deck Overlay	1901469 B-42506
3/9/2022	SR 25	Over CR 300N, 2.51 mi N of US 421	Bridge Thin Deck Overlay	1901470 B-42506

Project awarded to Ram Construction Services of Michigan for \$1,294,117.94

Engineer's estimate: \$1,699,187.93

Two bids submitted

Estimated completion date: September 16, 2022