

18 Month Letting List - November 10, 2022

(INDOT update: October 15, 2022)

	Letting Date	Road	Location	Type of Work	Des & Contract Number	Previous Letting Date
S	12/7/2022	SR 75	Wildcat Creek, 4.51 S SR 18	Bridge Replacement	1601029 B-39876	
S	1/9/2023	SR 18	1.11 W JCT SR 29	Small Structure Pipe Lining	1703016 B-41433	
S	1/9/2023	SR 218	From 0.3 mi. W. of SR 75 to 0.35 mi. E. of SR 75	HMA Overlay Minor Structural	1800063 B-41333	
S	2/10/2023	SR 218	0.81 mi E of SR 29	Small Structure Replacement	1700037 B-40607	
S	2/10/2023	US 421	Over Wildcat Creek, 4.06 mi N of SR 26	Bridge Replacement	1700101 B-40607	
S	2/10/2023	SR 29	SR 29 over , 0.21 mi N of S JCT SR 18	Small Structure Maintenance and Repair	2001044 B-40607	
S	2/10/2023	SR 18	0.65 E SR 29 W JCT	Substructure Repair And Rehabilitation	2100887 B-43839	
NL	3/15/2023	US 421	2.29 S JCT US 24/SR 39	Small Structure Maintenance and Repair	2100946 B-43840	
S	7/12/2023	SR 29	SR 29 from SR 218 (S JCT) to SR 218 (N JCT)	HMA Overlay Minor Structural	1900180 R-42457	
S	8/9/2023	SR 22	Old Sr 25@.-Deer Creek, 0.67mi S of US 421	Bridge Replacement	1800104 B-42436	
S	10/12/2023	SR 25	0.1 mi S CR 500 on Old 25	Small Structure Maintenance and Repair	2101102 R-42459	
S	10/12/2023	SR 25	from 0.55mi N of SR 218 to 1.6mi N of SR 218	HMA Overlay Minor Structural	1900188 R-42459	
S	10/12/2023	SR 25	from 3.7mi N of SR 218 to 4.8mi N of SR 218	HMA Overlay Minor Structural	1900215 R-42459	
S	10/12/2023	SR 25	from 2.37mi S of Carroll/Cass Co Line to 1.23 mi S of Carroll/Cass Co Line	HMA Overlay Minor Structural	1900217 R-42459	
S	10/12/2023	SR 25	SB over Robinson Branch, 0.55 N SR 218	Bridge Thin Deck Overlay	2000750 B-42459	
S	10/12/2023	SR 25	NB over Robinson Branch, 0.55 N SR 218	Bridge Thin Deck Overlay	2000753 R-42459	

Same, **New**, **Change**, **Not Listed**

Bid Letting Results

8/10/2022	SR 25	NB over US 421, 03.58 S SR 218	Bridge Thin Deck Overlay	2000063 <i>B-43056</i>
8/10/2022	SR 25	SB over US 421, 03.58 S SR 218	Bridge Thin Deck Overlay	2000064 <i>B-43056</i>
8/10/2022	SR 25	CR 200N@.-SR 25 NB/SB, 00.92 N US 421	Bridge Thin Deck Overlay	2000119 <i>B-43056</i>
8/10/2022	SR 25	WALNUT STREET@.-SR 25 NB/SB, 04.29 N SR 218	Bridge Thin Deck Overlay	2000122 <i>B-43056</i>
8/10/2022	SR 25	CR 500 W@.-SR 25, 01.43 N SR 218	Bridge Thin Deck Overlay	2000136 <i>B-43056</i>
8/10/2022	SR 25	CR 50 W@.-SR 25 NB/SB, NS RR, 06.81 N SR 218	Bridge Thin Deck Overlay	2000106 <i>B-43056</i>
8/10/2022	SR 25	NB bridge over NSRR, 02.57 N US 421	Bridge Thin Deck Overlay	2000043 <i>B-43056</i>
8/10/2022	SR 25	SB bridge over NSRR, 02.57 N US 421	Bridge Thin Deck Overlay	2000044 <i>B-43056</i>
8/10/2022	SR 25	NB bridge over Rock Creek, 05.64 N SR 218	Bridge Thin Deck Overlay	2000056 <i>B-43056</i>
8/10/2022	SR 25	SB bridge over Rock Creek, 05.64 N SR 218	Bridge Thin Deck Overlay	2000057 <i>B-43056</i>

Engineer's Estimate: \$3,003,402.26

Two Bids

Project Awarded to Ram Construction Services of Michigan Inc. for \$1,813,880.31

Contract Completion Date: August 25, 2023

Ten projects in contract and all are in Carroll County